

Vyrnwy Aqueduct Modernisation Programme
Norton to Prescott construction programme status – April 2026

	In Progress	Planned	Complete
Customer area	Cleaning Line 3	Lining	
		Line 1	Line 2
Area 01 Farnworth, Bold Heath	Completed	Complete Reinstatement activity taking place	Complete Reinstatement activity taking place
Area 02 Cuerdley	Completed	In Progress. Sites expected to begin closing down in Spring 2026 with reinstatement to follow.	In Progress. Sites expected to begin closing down in Spring 2026 with reinstatement to follow.
Area 03 Rainhill	Completed	In Progress	Due to begin Summer 2026
Area 04 Prescot	Completed	In Progress	Due to begin Summer 2026