

Vyrnwy Aqueduct Modernisation Programme
 Norton to Prescott construction programme status – February 2026

Previous completed project	In Progress	Planned	Complete
Customer area	Cleaning Line 3	Lining	
		Line 1	Line 2
Area 01 (Accelerated programme section) Farnworth, Bold Heath	Previous completed project	Complete Reinstatement activity taking place	Complete Reinstatement activity taking place
Area 02 Cuerdley	Previous completed project	In Progress. Sites expected to begin closing down in Spring 2026 with reinstatement to follow.	In Progress. Sites expected to begin closing down in Spring 2026 with reinstatement to follow.
Area 03 Rainhill	Previous completed project	Due to begin Spring 2026	Due to begin Spring 2026
Area 04 Prescot	Previous completed project	Due to begin Spring 2026	Due to begin Spring 2026