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Thirlmere West Road
Rough Crag project timeline
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DETAILED DESIGN
Work package creation

SITE 
MOBILISATION

Preparation for site 
works

SITE WORKS
Rock scaling works
•	Site works to commence 26th February
•	Scaling works expected to take 12 weeks to complete
•	Works will be dependent on weather and environmental factors
•	West Road closed to all users, including horse riders and cyclists, to ensure 

public safety during the work
•	The lakeshore footpath will also be closed during this time
•	After the work is complete Cumberland Council will undertake its 

assessment and complete any work needed prior to the road being fully 
opened

•	Expectation for footpath to be fully reopened by the end of May
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