


Infiltration Reduction Plan Summary

Last Updated: May 2026



Location

Latest Update

Investigation

Survey

Intervention

Stage

Barrow Nook	March 2026	Complete	First stage complete Second stage in progress	Complete	Survey
Blennerhasset	March 2026	Complete	First stage complete Second stage in progress	In progress	Survey / Intervention
Blindcrake	March 2026	Complete	Complete	Complete	Monitoring
Bolton Low Houses	April 2026	Complete	Complete	In progress	Intervention
Braithwaite	April 2026	Complete	First stage complete Second stage in progress	Complete	Survey
Brough	April 2026	Complete	Complete	In progress	Intervention
Caldbeck	April 2026	Complete	Complete	Complete	Monitoring
Cark	March 2026	Complete	Complete	In progress	Intervention
Cartmel	April 2026	Complete	Complete	In progress	Intervention
Cotehill	April 2026	Complete	Complete	Complete	Monitoring

Crosby Garret	March 2026	Complete	Complete	Complete	Monitoring
Eaglesfield	March 2026	Complete	Complete	In progress	Intervention
Embleton	April 2026	Complete	First stage complete Second stage in progress	In progress	Survey / Intervention
Gilsland	April 2026	Complete	Complete	Complete	Monitoring
Glasson	April 2026	Complete	Complete	No intervention required	Monitoring
Gleaston / Little Urswick	May 2026	Complete	Complete	In progress	Intervention
Grange	March 2026	Complete	Complete	In progress	Intervention
Grasmere	April 2026	Complete	Complete	In progress	Investigation
Great Asby	March 2026	Complete	In progress		Survey
Great Orton	April 2026	Complete	Complete	Complete	Monitoring
Greystoke	April	Complete	Complete	Complete	Monitoring

	2026				
Hayton	April 2026	Complete	Complete	In progress	Intervention
Hellifield	April 2026	In progress			Investigation
Hulton Lane Ends	April 2026	Complete	Complete	Complete	Monitoring
Ingleton	April 2026	Complete	First stage complete Second stage in progress	No intervention required	Survey
Ireby	April 2026	Complete	Complete	Complete	Monitoring
Kaber	April 2026	Complete	Complete	Complete	Monitoring
Kirkbampton	April 2026	Complete	First stage complete Second stage in progress	In progress	Survey / Intervention
Long Preston	April 2026	Complete	Complete	Complete	Monitoring
Low Hesket	April 2026	Complete	Complete	Complete	Monitoring
Newbiggin	April	Complete	Two stages complete	No intervention required	Survey

	2026		Third stage in progress			
Orton	March 2026	Complete	Complete	Complete	Complete	Monitoring
Plumbland	March 2026	Complete	Complete	Complete	Complete	Monitoring
Skelton	April 2026	Complete	Complete	Complete	Complete	Monitoring
Tebay	March 2026	Complete	Complete	Complete	In progress	Intervention
Temple Sowerby	March 2026	Complete	In progress			Survey
Torpenhow	April 2026	Complete	Complete	Complete	Complete	Monitoring
Whitemore	April 2026	Complete	Complete	Complete	Complete	Monitoring
Withnell Fold	April 2026	Complete	Complete	Complete	Complete	Monitoring