

Vyrnwy Aqueduct Modernisation Programme
 Malpas – Tarporley construction programme status – April 2026

Complete In Progress Planned

Customer area	Cleaning Line 3	Lining	
		Line 1	Line 2
Area 01 Malpas, No Mans Heath and District	Complete	Complete	Complete Reinstatement activity taking place
Area 02 Bickerton, Egerton, Bulkeley and Ridley	Complete	Complete	Complete Reinstatement activity taking place
Area 03 Peckforton, Beeston, Spurstow, Bunbury	Complete	Complete	Complete Reinstatement activity taking place
Area 04 Tiverton and Tilstone, Tarporley, Rushton	Complete	Complete	Complete Reinstatement activity taking place