

# Vyrnwy Aqueduct Modernisation Programme

## Malpas – Tarporley construction programme status – August 2025

Complete	In Progress	Planned
----------	-------------	---------

Customer area	Cleaning Line 3	Lining	
		Line 1	Line 2
<b>Area 01</b> Malpas, No Mans Heath and District	Complete	Complete	Complete Reinstatement activity taking place
<b>Area 02</b> Bickerton, Egerton, Bulkeley and Ridley	Complete	Complete	Complete Reinstatement activity taking place
<b>Area 03</b> Peckforton, Beeston, Spurstow, Bunbury	Complete	Complete	Complete Reinstatement activity taking place
<b>Area 04</b> Tiverton and Tilstone, Tarporley, Rushton	Complete	Complete	Complete Reinstatement activity taking place