

Vyrnwy Aqueduct Modernisation Programme

Norton to Prescot programme status – August 2025

<div> <div>Previous completed project</div> <div>In Progress</div> <div>Planned</div> <div>Complete</div> </div>			
Customer area	Cleaning Line 3	Lining	
		Line 1	Line 2
Area 01 (Accelerated programme section) Farnworth, Bold Heath	Previous completed project	Complete Reinstatement activity taking place	Complete Reinstatement activity taking place
Area 02 Cuerdley	Previous completed project	In Progress	In Progress
Area 03 Rainhill	Previous completed project	Programme TBC	Programme TBC
Area 04 Prescot	Previous completed project	Programme TBC	Programme TBC