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About this document 

This document summarises how the mid‐December 2022 freeze‐thaw event impacted upon United Utilities and 

how United Utilities prepared for and responded to these impacts. 

As set out in this document the event had significant impacts across the entire UUW region.  We have therefore, 

sought to provide a comprehensive and candid response which aligns with and responds to the points raised in 

Ofwat’s letter of 16 January 2023. This report is structured as follows: 

Section One provides an Executive Summary. 

Section Two sets out the details of the 2022 freeze‐thaw in the UUW and compares this to similar previous events 

that we have experienced.   

Section Three sets out the impacts of the event and how we responded to these impacts, from planning and 

preparation, incident response, communication with customers and key stakeholders and identification of and 

support to vulnerable customers. In this section we also reflect on how we applied lessons learned from the 2018 

Freeze‐Thaw event – the so‐called “Beast from the East”1. 

Section Four sets out the numbers of customers who were impacted by the event and our approach to 

compensation payments for these customers. 

Section Five reflects on the lessons we learned from this experience and the changes we intend to implement for 

the future. 

 

   

                                                            

1 Key lessons learned from the 2018 event and subsequent review are set out in the following publications: 

 Ofwat set out its industry wide findings in the report “Out in the cold”, published on its website at: 
www.ofwat.gov.uk/wp‐content/uploads/2018/06/Thaw‐report‐FINAL.pdf  

 Ofwat sent individual letters to all companies setting out its view of that company’s performance during the 
incident. Its letter to United Utilities is available on the Ofwat website: www.ofwat.gov.uk/publication/letter‐
united‐utilities‐water‐review‐freeze‐thaw‐incident  

 The individual company letters asked companies to consider the issues identified in “out in the cold”, in the 
company specific letter and in any internal review and publish a response to the matters raised.  United Utilities’ 
response is available on the UU website at: https://www.unitedutilities.com/globalassets/z_corporate‐site/about‐
us‐pdfs/looking‐to‐the‐future/united‐utilities‐ofwat‐freeze‐thaw‐findings‐2018‐web‐ready.pdf  
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1. Executive Summary 

The 2022 Freeze‐Thaw  

The 2022 Freeze‐thaw began on 6 December, when air temperatures fell below freezing point. Temperatures 

remained at or below freezing point for ten days reaching a low of ‐12°C on 15 December.  Temperatures 

remained below freezing until 17 December; then then began to rise very rapidly. Air temperatures reached 8°C 

by Sunday 18 December and, remarkably, were as high as 14°C by Monday 19 December.  

This was a more sustained freeze and more rapid thaw than other recent freeze‐thaw events in 2009, 2010 or 

2018.  Figure 1 below shows the night time temperatures experienced during each of these four events, as 

measured at Manchester airport.  Note that the 2010 event had a longer cold period following the minimum 

temperature than the other events, so the coldest day (day zero) is misaligned for this event.  

Figure 1 ‐ Recent freeze‐thaw events – relative night time temperatures 

 

 

 

Freeze‐thaw incidents present several challenges which can threaten to disrupt the service we provide to 

customers: 

• Long periods of freezing temperatures, for durations long enough for the cold to penetrate deep into the 

ground, cause water mains and exposed/unprotected pipework in properties to freeze.  

• The subsequent warming leads to ground heave and thawing of pipe work, which causes leaks in the water 

network, leaks in customer supply pipes and leaks from private plumbing (both domestic and commercial, 

internal and external). 

• The increase in leakage results in a rapid increase in demand.  This can be hard to respond to as cold 

temperatures can either freeze or reduce the efficacy of treatment processes.  Many water treatment works 

are also limited in the rate at which they can increase their output, for chemistry and water quality 

management reasons. 

• In certain circumstances the cold weather can also restrict access to more remote operational sites. 
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Taken together, these impacts mean that immediately after a freeze‐thaw event, demand for water increases due 

to losses from leaks and pipe bursts.  At the same time, it can be more difficult to produce water to serve the 

demand if treatment plants are being run at close to full capacity and treatment processes slow down.  If the 

amount of water demanded exceeds the amount of treated water being produced then the amount of water 

available in storage reservoirs reduces over time.  If this persists, then supply to customers can be disrupted. 

Rezoning supplies and transferring water by tanker can help top up service reservoirs in areas where there is a 

risk to supplies in the short term.  However, in order to return the system to a stable state, leaks need to be found 

and repaired quickly and production needs to be returned to normal levels.  

Preparations for and management of the 2022 Freeze‐Thaw 

UUW has collaborated with the Meteorological Office (also known as the Met Office) to identify prospective 

freeze‐thaw events. We utilise a daily Met Office data file to feed a daily dashboard. This reflects a 14‐day 

weather forecast, a district by district forecasting model that highlights the risk of potential freeze‐thaw 

conditions and an early warning system which triggers preparations for a significant weather related event.  

This data led UUW to trigger detailed preparatory work on for the freeze‐thaw event on Monday 5 December. 

Preparations included:  

• establishing effective governance and escalation routes through the company and to key external 

stakeholders; 

• maximising storage at service reservoirs, to increase the available supplies; 

• ensuring that our 48 water tankers were readied, in the event that they were needed to move water across 

the region; 

• expediting or suspending planned maintenance at our water treatment works in order to ensure that 

production capacity was maximised; 

• readying customer service operations to deal with an increased number of customer calls; 

• implementing plans to ensure staff availability to maintain and recover service following the thaw; 

• ensuring that operational partners had the additional resources required to increase the number of leak 

repair gangs; and, 

• readying customer and stakeholder communications plans to be used both before and after the thaw. 

Impact of the Freeze‐Thaw 

As measured by the amount of water lost to leakage, the immediate impact of the Freeze‐Thaw was very 

significant.  Within 48 hours of the thaw commencing, demand for water rose to 20% above normal December 

levels. This was largely due to water being lost through leakage, both from elevated leakage on our own network 

and also due to significant bursts on customer pipework and plumbing.  

Figure 2 shows the spike in leakage caused by the thaw and the subsequent reduction in demand as leaks were 

identified and repaired.   Overlaid on the chart is the equivalent pattern for previous incidents in 2009, 2010 and 

the 2018 “Beast from the East.” These show that the 2022 incident was more severe in its initial impact. However, 

recovery was more rapid than the equivalent incidents in previous years.  
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Figure 2 ‐ Recent freeze‐thaw events – leakage recovery 

 

  

We believe that this is, at least in part, reflective of improved effectiveness of UUW in responding to the incident 

and of improved awareness, engagement and activity from customers in preventing and repairing private leaks. 

For example, we readied and deployed a large number of leakage gangs, repaired private leaks where these were 

having a significant local network impact and communicated with customers to provide both preventative and 

restorative advice. 

Despite these efforts and the pace of recovery, the initial increase in leakage led to a demand increase far in 

excess of that experienced in the 2018 event. 

On Monday 19 December daily demand reached a peak of 2,200 ML/day.  By comparison, the daily demand peak 

experienced in 2018 was 1,920 ML/day, some 280 ML/day or (16%) lower than in 2022. 

Figure 3 ‐ Integrated supply zone – demand and production December 2022 
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Figure 3 shows the spike in demand in our integrated supply zone, leading up to and following the thaw event.  

The figure also shows the pace and extent to which we were able to increase production in response to the 

demand increase.   

Due to the combination of the reduction in leakage and the increase in production, normal operational levels in 

our demand zones were restored by 22 December, with a small number of service reservoirs taking slightly longer 

to reach their normal operating range. 

Impact on customers 

Notwithstanding all the effort made to reduce the severity of customer impacts and to recover service to normal 

levels as soon as possible, a significant number of customers did experience disruption during the events of 

December 2022.  A total of 22,464 customers were off supply for more than 12 hours. This figure includes 20,368 

household customers and 2,119 non‐household customers. Nearly 18,000 of these were in the Lancaster and 

Morecambe area. 

Customers in Lancaster and Morecambe normally receive the majority of their supply from Lancaster water 

treatment works, with a smaller volume provided from the integrated supply system.  However, ongoing essential 

maintenance work at this treatment works had resulted in the supply being provided purely from the integrated 

supply system.   

The combination of the freeze‐thaw and the limitations on the volumes that could be supplied from the 

integrated system, meant that on the evening of 18 December, to protect supplies into critical asset, such as 

Heysham Power Station and to local hospitals and to ensure that levels in service reservoirs and key trunk mains 

did not reduce to levels that could have resulted in water quality impacts, we took the decision to restrict supplies 

into parts of the Morecombe area.  The work at Lancaster WTW was completed early on the 19th December, with 

production levels increased to record levels. This allowed service levels to be refilled and supplies to be restored.  

This was the single largest incident of service disruption during the freeze‐thaw period, although most customers 

in the area experienced less than 48 hours of disruption to service. 

We very much regret the impact that this had on those customers, but because the situation was being managed, 

we were able to plan for and to some extent mitigate the impact. For example, ahead of and during the loss of 

supply we were able to provide clear information to local stakeholders, ensure that there were adequate bottled 

water supplies in the area and take particular steps to protect vulnerable customers through our priority services 

offering. 

Compensation payments to UUW household customers totalled £1,414,880 in GSS payments and a further 

£276,000 in discretionary payments. A further £413,775 was paid to non‐household properties via their retailer.   

Over half of household customers received compensation within 10 working days, rising to 79% within 15 working 

days and over 94% within 20 working days. Any customers paid more than 20 days after the disruption were 

provided with an additional £20 compensation to reflect the delay in payment. 

Recovery 

On 23 December production levels remained strong and leakage was reducing.  This had allowed us increase the 

volumes in our regional storage facilities by 0.2 billion litres compared to the previous day. We also only had one 

ongoing event, impacting a small number of customers in Manchester.  

Despite this recovery, the senior leadership team continued to coordinate the incident response over the 

Christmas period in order to ensure that issues were fully resolved. The incident team met twice a day and 

maintained a cover rota 24 hours a day until the incident was formally closed on 3 January 2023.  Throughout this 

period we continued to have additional resources in place and contingency plans on standby if they needed to be 

activated.  Work still continues on residual leaks that will have occurred during the incident but which may be 

more difficult to find and repair. 
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Lessons learned 

As part of this report we have reflected upon how UUW’s performance in preparing for, managing and recovering 

from the incident compares with the 2018 “Beast from the East” incident.  We start from a position that in 2018 

we were judged to have performed relatively well and therefore in most cases we were making incremental 

improvements. Overall, we consider that we had learned key lessons from previous incidents and entered the 

2022 freeze‐thaw with improved capabilities as a result.  This was particularly beneficial given that, in the North 

West, the conditions surrounding the 2022 freeze‐thaw incident were more extreme than the “Beast from the 

East” with the freeze more sustained and the thaw more rapid than in 2018. 

Although disruption was experienced by around 23,000 customers, this was a relatively small proportion of the 

three million homes and 200,000 businesses in the area. Whilst we do not underestimate the inconvenience 

these customers may have experienced, most of them were off supply for less than 48 hours and prompt 

compensation payments have been made, learning again from the lessons from past incidents. 

We have identified a number of lessons learned that we expect to apply to our own processes ahead of or in any 

future incidents of this type. We set those out at the end of this report. We will also be looking to understand 

what broader lessons from elsewhere in the industry should also be factored in to how we plan for, manage and 

recover from future freeze‐thaw events. 

We are also undertaking an independent review of UUW’s incident management processes and arrangements, to 

test UUWs practice during the event against current best practice.  Following the conclusion of the independent 

review, we will incorporate any material findings or recommendations into this report and publish the updated 

report on our website.  

   



 | 2 Details of the freeze‐thaw in the UUW region 
 

 
  Page ‐10‐

 

2. Details of the freeze‐thaw in the UUW region 

It is well established that cold weather in winter months has an impact on water systems. Increases in background 

leakage from moderate ground heave are common.  All companies plan for and should be able to manage these 

smaller scale or more localised events. 

Major and widespread freeze‐thaw events, where severe weather patterns that affect multiple areas across the 

region or even country are, however, relatively rare.  

These events are typically characterised by periods of freezing temperatures for durations long enough for the 

cold to penetrate deep into the ground. This can cause water mains and exposed/unprotected pipework in 

properties to freeze.  

The subsequent warming leads to ground heave and thawing of pipe work. This causes leaks in the water 

network, leaks in customer supply pipes and leaks from private plumbing (both domestic and commercial, 

internal and external plumbing.) These leaks can cause significant increases in water demand, driven by water 

being lost to leaks.  

In the North West we have experienced four major freeze‐thaw events in the past 15 years: 2009, 2010, 2018 and 

2022.  Figure 4 shows the minimum night time and maximum day time air temperature measured at Manchester 

airport in the two weeks preceding and one week following the events in 2009, 2010, 2018 and 2022. 

Figure 4 – Day and night temperatures measured at Manchester airport leading up to and after an event 

 

 

Modelling work conducted by the UK Met Office following the 2018 ‘Beast from the East’ event indicated that the 

principal factors affecting a freeze‐thaw event centre on prolonged periods of low air temperatures, ‘feels like’ 

temperatures (commonly referred to as wind chill) and warming (both rate and scale).    

Overall the period preceding the thaw in 2022 saw air temperatures across the North West at or below freezing 

point for 10 days. This compares to 6 days for the incidents in 2009, 2010 and 2018.  

Following this extended period of cold weather air temperatures increased rapidly, reaching 8 OC by Sunday 18 

December (three days following the lowest recorded temperature of ‐12 OC) and 14OC by Monday 19 December. 

In 2018 air temperatures three days after the minimum temperature were 4OC.  
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This means that the 2022 “freeze” endured for longer and the “thaw” was considerably more rapid than was the 

case for other comparable incidents. 

The extended period of cold weather along with the scale and rate of temperature increase led to a demand 

increase which was 16% higher than the 2018 event and generated our highest contact volumes in over 5 years, 

with 53,783 calls offered to call handlers during December 2022, which compared to 48,412 in March 2018. 

An additional factor that will have increased the relative impact of the 2022 event compared to the Beast from 

the East was the timing of the event. The warming event and thaw occurred on a weekend, when we typically see 

a downturn in demand as businesses close/scale back.  This will have resulted in a number of premises not being 

used when any frozen pipework thawed, which will have meant that the resultant internal leakage would not 

have been discovered and addressed until the business reopened following the weekend. 

We also consider that the socio‐economic backdrop to late 2022 may have led to some households reducing 

heating to save money.  In some cases this factor may also have contributed to a worsening of the localised 

freezing of private pipework.  

In conclusion, the event in December 2022 was a very substantial freeze‐thaw event.  Our analysis demonstrates 

that it was more significant than each of the 2009, 2010 and 2018 events, with the duration of the period of 

freezing temperatures, the scale and rate of warming, the timing of the event and the socio‐economic 

background to the event combining to create a perfect storm of ‘freeze‐thaw’ factors. 
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3. UU’s response to the event 

Introduction 

Section 2 provided an overview of the nature of the freeze‐thaw and set out the quantitative impacts of the 

event. In this section we provide a more in depth and qualitative assessment of how we responded to and 

managed the situation and how we had learned and implemented lessons following the 2018 event. 

To ensure consistency and a common line of sight with previous reports, this section contains four sub sections, 

which are designed to directly reflect the structure of the lessons learned exercises that were undertaken 

following the 2018 freeze‐thaw. These are:   

3A ‐ Planning and preparation 

3B ‐ Approach to and management of the incident 

3C ‐ Communication with customers and key stakeholders 

3D ‐ Identification and support for vulnerable customers 

The fifth focus area from the 2018 lessons learned exercise ‐ compensation ‐ is addressed separately in Section 4 

of the report. 

To demonstrate how we have learned and embedded lessons from the 2018 event and then continued to 

enhance our capabilities, we have subdivided each of these four sections as follows:  

(1) Review and lessons learned from the 2018 Freeze‐thaw, covering 

• How we performed during the 2018 freeze‐thaw 

• Summary of Ofwat feedback on UUs performance in the 2018 freeze‐thaw: 

• Lessons learned from the 2018 freeze‐thaw 

(2) Subsequent enhancements to UUs capabilities 

(3) How we performed in the 2022 freeze‐thaw 

The key strategic lessons learned by UUW as a result of the 2022 event are summarised in Section 5 of this report.  

We are also undertaking an independent review of UUW’s incident management processes and arrangements, to 

test UUs practice during the event against current best practice.  Following the conclusion of the independent 

review, we will incorporate any material findings and recommendations into this report and publish the updated 

report on our website. 
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3A ‐ Planning and preparation 

3A.1 Review and lessons learned from the 2018 Freeze‐thaw  

How we performed during the 2018 freeze‐thaw 

In 2018 our preparation and planning – which was informed by lessons learned from the 2010/11 freeze‐thaw 
and other recent events was generally seen to be effective. 

• We had developed a range of detailed contingency plans, designed to cope with various events including the 

impacts from a freeze‐thaw equivalent to the 2010/11 event. These are updated regularly. 

• Our ‘Winterisation of Assets’ plan was already active, learning from the 2010/11 freeze‐thaw event. 

• Our annual proactive winter readiness communication campaign was already running (started November 

2017). 

• We increased stocks of bottled water and ensured suppliers increased their resources prior to the incident. 

• We stopped all non‐essential work to ensure key assets would be fully operable. 

• We were able to actively monitor and manage our networks in real time as and when incidents arose, with 

additional stocks of water produced in anticipation. 

• We had additional contact centre and field staff in place to deal with expected peak in calls. 

• We increased manning of our alternative supply vehicles to enable water to be pumped directly into the 

network. 

• We were able to identify, communicate and support customers, in particular Priority Services customers. 

• We had effective governance and escalation routes through the company and to key external stakeholders 

 

Summary of Ofwat feedback on UUWs performance in the 2018 freeze‐thaw: 

• Despite severe weather conditions in the region, leading to increased bursts on the network, the effectiveness 

of United Utilities’ preparations and the nature of the company’s response meant that it was able maintain 

relatively normal levels of service to customers (and the majority of those that did experience supply 

interruptions had supply restored with a 4 hour period).  

• It is also evident that United Utilities’ planning ahead of the event (based on learning from previous events) 

meant that the company had built up sufficient reserves of water to deal with the anticipated spike in demand 

and additional field staff and call centre staff were in place to maintain both customer contact and mains 

repair response times at levels comparable to normal operations. We also note that the company had taken 

steps to increase the manning of the company’s Alternative Supply Vehicles to enable water to be pumped 

directly into the network and had increased the availability of bottled water to over 80,000 bottles in case of a 

large scale interruption.  

• Other features of United Utilities’ planning and response that were noteworthy were the use of technology 

and telemetry to monitor the performance of the network and quickly identify any problems; the company’s 

proactive winter readiness campaign to try to prevent customer side bursts and; the efforts taken to identify 

customers in a vulnerable situation before, and during, the incident.  
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Lessons learned from the 2018 freeze‐thaw 

The key lessons that we implemented following the 2018 freeze‐thaw were in two areas; lessons that affected the 

way that UUW managed these type of events and lessons relating to the way that UUW could collaborate more 

effectively with other affected parties. 

Lessons related to UUW operational practices  

Following the 2018 freeze‐thaw we updated our contingency and emergency plans to accommodate lessons 

learned and reflect feedback both internally and from Ofwat, Water UK and other companies.  

The event led us to review and further improve our approach incident management, with new rotas being 

established covering ‘supporting’ roles associated with aspects such as bottled water and local resilience forums 

and revised training was developed covering areas such as task team leadership and incident management. 

We undertook a review of our overall incident management procedures, which included how we assess and 

classify incidents and clarified the advice and guidance given to different responding personnel. In addition we 

undertook more detailed department‐by‐department review of our severe weather guidance and our approach to 

planning and response to different weather scenarios.  

We implemented a severe weather warning matrix, using predefined requirements that were aligned with and 

informed by Met Office warnings.   

Lessons related to collaboration 

We shared our experience of all aspects of the freeze‐thaw and took on board the lessons learned from other 

companies and from Water UK.  We also participated in workshops to share best practice with a number of the 

southern water companies. 

We continued to be active participants in specialist forums such as the leakage network meeting, share technical 

data with UKWIR and other companies and began participating in industry open data groups. 
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3A.2 Subsequent enhancements to UUW’s capabilities 

In addition to the lessons learned as a result of the 2018 freeze‐thaw, we have also continued to improve our 

capabilities to plan and prepare for incidents.  The key improvements that we have made are set out below: 

Early identification of potential issues: 

Following the 2018 event we collaborated with the UK Met Office on modelling to identify main causal factors of 

freeze‐thaw events.  Each morning we receive a file from the Met Office that is input to our corporate data 

systems resulting in a daily dashboard and report that shows the forecast for the subsequent 14 days.    

Another output of this work is a forecasting tool that highlights the risk (high, moderate or low/none) of freeze‐

thaw conditions at an individual demand monitoring zone (DMZ) level.  This is incorporated into our pre‐defined 

weather warning matrix that we use to trigger detailed preparation when there is a risk of significant weather 

related event.  We implemented the forecasting tool in winter 2020.   

Collaboration and Open data 

Since February 2018, we have been sharing priority services data with Electricity North West (ENW) and have 

shared over 120,000 data items to date.  This work has directly driven the registration of over 30,000 new 

customers to the priority services register. 

Increased asset intelligence: 

We have continued to build on our systems thinking approach to further enhance the proactive management of 

the systems and assets we operate.   In 2018 we developed tools to closely monitor and predict levels in service 

reservoirs based on rates of change.  We further improved this capability to monitor storage and resilience at a 

DMZ level, along with other key system level metrics such as rolling day demand, storage and production.   

We have also incorporated our winter readiness activities into our central work management systems. 

Improved incident response and management: 

In addition to the improvements that were made to our contingency planning and incident management 

processes following the 2018 event, we have continued to refine our approach and have specifically focused on 

developing the training for leaders who will be involved in incident and event response.   

In late 2019 we took delivery of the last of our 48 Alternative Supply Vehicles (ASV).  At any time, we will have 

some of these vehicles off the road for maintenance and chlorination.  As such we established processes with our 

in‐house fleet maintenance team to maximise availability at times when demand for ASV is likely to be greatest.  

These arrangements were used effectively in the 2022 freeze‐thaw. 

In 2021 we established a new role as part of our Water System Management team within our Integrated Planning 

department with the purpose of planning, scheduling and coordinating large outrages across our systems.  This 

role helps us to plan outage requirements through the year avoiding higher risk periods where possible or 

ensuring contingencies are considered (such as back out plans etc.) if the higher risk periods cannot be avoided. 

In 2022 we expanded the coverage of our on call capability to include non‐operational senior leaders that we 

have trained in supporting with activities like local resilience forum liaison and bottled water provision.    

In 2022, following a review or our bottled water approach and building on experience from prior events, we put in 

place new arrangements with third parties to provide us with a minimum of 200 pallets of bottled water, if and 

when required. This provided us with increased resilience for both direct delivery to vulnerable customers and for 

‘pop up’ distribution centres.   
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3A.3 How we planned and prepared for the 2022 freeze‐thaw 

This section reviews how we planned and prepared for the 2022 freeze‐thaw event in the following areas: 

• contingency planning,  

• early identification and establishment of the incident management team, 

• generic preparations for Winter, and  

• mobilisation for the freeze‐thaw. 

 

a) Contingency planning  

We had updated our contingency plans to reflect the learnings from the 2018 freeze‐thaw and subsequent 

relevant learnings, including the peak demands events experienced during “Covid” and during the extreme hot 

and dry weather of 2022.   

Our approach to incident response is based on the Joint Emergency Service Interoperability Programme (JESIP) 

principles.  Using the JESIP model we have formalised our framework for incident working based around 

interoperable task teams.  The training for our incident leaders is centred on operating within this framework and 

recognises the potential impacts of and issues with managing longer running responses, such as weather‐related 

events, including flooding and high temperatures.   

In 2021 we had updated the training for all our leaders with more emphasis on handovers to ensure continuity 

throughout duration of the incident.  This additional training enabled smooth transitions from incident team 

member to incident team member throughout the event. 

 

b) Early identification and establishment of the incident management team   
We operate a five scale incident escalation matrix. The lowest level routine activity would be classed at the lowest 

level – “Event.” Incident classification then escalates through Type 1, Type 2, Type 3 and Type 4 events. Type 4 

events are the most significant, rare, events that require full companywide coordination.   

As events progress through the levels the seniority of the incident manager also escalates, with Type 4 incidents 

reporting to an Executive Incident Management Group made up of the incident manager, a senior operations 

director, and members of the Executive team.   

The information obtained from the UK Met Office freeze‐thaw forecasting tool was incorporated into our pre‐

defined weather warning matrix, which highlighted the high risk of freeze‐thaw conditions. 

This analysis allowed us to trigger our detailed preparatory work and we opened the preparatory phase of our 

incident on Monday 5 December. This was thirteen days before the thaw.  In accordance with our incident 

escalation matrix, the initial preparations for the 2022 freeze‐thaw were initially managed as a Type 2 incident. 

We then managed the incident through the escalating levels of our incident escalation matrix, with the incident 

being escalated to a Type 3 incident on 14 December.  

As the event progressed and the incident team continued to review its reasonable worst case scenarios the 

response was again escalated on a precautionary basis to a Type 4 on Sunday 18 December.  Details of how this 

event was managed as a type 4 incident are set out in Section 2B.3. 
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c) Annual preparations for winter  
We had already implemented our ‘Winterisation of Assets’ plan, which identifies and secures high risk assets. The 

plan had been enhanced to address risk areas identified through previous freeze‐thaws, although (as explained 

out on Section 3B) new risk areas became apparent as a result of the extreme weather in 2022. 

Our annual proactive winter readiness communication campaign was already running, having started in 

November 2022.   

 

d) Mobilisation for the freeze‐thaw 
In preparation for the freeze‐thaw, we aimed to maximise the efficiency and availability of our ASVs. To do this 

we worked with our transport services department to increase their support throughout this time and to ensure 

that we could have the maximum number of vehicles available to be on the road in the event that they needed to 

move and inject water into areas where supplies were at risk. The transport services department provided mobile 

mechanics and ensured 24hr support performing front line maintenance at our depots or at the roadside.  

The Regional Response Team resourced up our driving staff from 30 staff per shift to 40 drivers per shift. In order 

to do this, we used additional driver agencies who were trained and signed off in advance of the incident. We also 

resourced up our Controllers (staff who operate the vehicles and pump into the network) to ensure we had 12 

controllers on every shift. The ASV reserves were also mobilised. These are UUW employees, located around the 

business who have an HGV entitlement and are competent and signed off to work in a driving or controller 

capacity.  

In addition, we also mobilised our partners (Caecillian) who provided 24hr additional injector cover, and 

employed van drivers to transport HGV drivers or fuel/Ad Blue to the required working locations. 

Additional pallets of bottled water were ordered and stored at our Bickerstaffe site, which is a central location 

close to the M6. Additional bottled water station equipment (enough for 12 stations) was ordered and sites for 

bottled water stations were identified and prepared.  

We also notified our supplier of bottled water (Water Direct) of our requirements of them, with full vehicles being 

sent to wait in areas, where our planning suggested that bottled water stations may be required.  In addition 

UUW employees were asked to volunteer to work on the stations and a 24hr rota was put in place. 

As was the case in 2018, we pre‐emptively stopped or expedited all non‐essential work to ensure that key 

production assets would be as fully operable as possible. We expanded the numbers in our contact centre by 

utilising additional contact centre agents from the billing area of the business as well as field staff to deal with the 

anticipated peak in calls 

The system enhancements that we had made, together with learning from the extreme temperature event in July 

2022, allowed us to use real time information to undertake scenario analysis, in the preparation phase, to 

carefully manage storage levels across the network and maximise resilience. 
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3B ‐ Approach to and management of the incident 

3B.1 Review and lessons learned from the 2018 Freeze‐thaw  

How we performed during the 2018 freeze‐thaw 

In the 2018 freeze‐thaw we were generally effective in implementing our plans and minimising the impact on 

customers. 

• We escalated to a ‘type 3’ incident several days prior to the change in the weather to provide additional time 

to implement our contingency plans and to prepare for the event. 

• We implemented a well‐rehearsed plan that reflected lessons learned from recent incidents. 

• The plan was led by the Central Operations Director, with twice daily update meetings held for the duration of 

the incident, including communications with key stakeholders 

• The focus of the contingency plan was on: 

– increasing water production and storage volumes;  

– managing supplies within the network and between storage facilities; 

– communicating with customers and third parties; and 

– deploying alternative supply vehicles to pump water directly into the network and maintain supplies. 

• We operated key processes on a 24/7 basis and organised additional resources through existing contracts 

with key third parties. 

• We placed additional operational staff on standby and utilised additional resources from other teams to 

handle the increase in customer enquiries, work planning and alarm management. 

• We were able to monitor network performance in real time, which meant that sources of leaks could be 

identified and responded to quickly. Our “Respond, Restore and Repair” strategy was used to minimise 

customer impact. 

• Business continuity plans enabled the safe evacuation of the Whitehaven call centre, with transfer of services 

to Warrington, with no impact to customer service. 

 

Summary of Ofwat feedback on UUW’s performance in the 2018 freeze‐thaw: 

• United Utilities’ incident management appears to have worked well with clear timelines on the 

implementation of the company’s response plan and clear structures, responsibilities demonstrated and 

evidence that staff were aware of, and had been given adequate training, in relation to that plan. 

• We note that the decision to declare a Type 3 incident was taken on 28th of February to enable the company 

to implement plans to deal with a forecast spike in demand on the 1st of March. It is also evident that the 

previous measures taken by the company meant that it had sufficient resources in place to minimise the level 

of interruptions experienced by customers and had good visibility of the performance of the network to 

enable the company to identify, and respond quickly to, any problems. 

• The company’s ‘Respond, Restore and Repair’ approach to supply interruptions appears to have been 

successful with no service reservoir running empty and water production being maintained throughout the 

incident. In addition, whilst a significant number of the leaks experienced were due to leaks on customer 

pipework or within business premises, 

• United Utilities’ ability to monitor the network and its access to real time information on network 

performance, enabled it to identify the sources of leaks and respond and complete repairs quickly. 
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Lessons learned from the 2018 freeze‐thaw 

The key lessons that we implemented following the 2018 freeze‐thaw can be considered in five areas: partnership 

working; resilience; data and systems, alternative supply vehicles and third party working.  These lessons are 

summarised below. 

Partnership working  

Following the 2018 incident we wanted to enhance the way that we prepare for and engage with our local 

resilience forum partners, transition from business as usual to an incident footing and better forecast severe 

weather events, in particular through better utilisation of Met Office data. 

Resilience  

Since the event, and partially in response to the extended period of dry weather during 2018, we also made 

further tactical investment in network connectivity schemes. 

Data and Systems 

As part of our ‘Systems Thinking’ approach we established processes to give clear ownership and accountability of 

data to underpin our operations, analysis and reporting. We also made improvements to both the quality and 

availability of our data. At the time, focus areas included GIS asset rules to improve linear asset data quality, 

domestic and commercial metering and leakage data to identify consumption trends and areas of risk during an 

incident. 

We made further enhancements to several capabilities including network logging, automated pressure 

management and data driven service reservoir monitoring through the deployment of improved analysis tools.  

We also made plans to further improve our systems to obtain an enhanced view of real time operational issues 

and more comprehensively incorporate customer impacts. 

Alternative supply vehicles 

Our alternative supplies policy was refined to take account of the most extreme events and we developed an 

enhanced approach to operational contingency planning for these events. 

We revised our approach to providing customers with alternative supplies, by including the use of smaller 

overland supply vehicles, bowsers and bottled water. To support this we purchased a further 500 Arlington 

Combo tanks and 40,000 “camping” Arlington water carriers, enabling us to have a more flexible approach to 

different customer requirements. 

We centralised the management and operation of our ASV fleet, introduced a new 24/7 logistics capability and 

trained additional personnel to operate the vehicles. Following the 2018 event we purchased more ASVs and 

increased the size of the fleet.  

Third party working 

Whilst our supply chain and procurement arrangements worked well during the 2018 freeze‐thaw, we 

renegotiated our contracts with key third party suppliers to ensure all our suppliers could respond more 

effectively in an incident when required. 
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3B.2 Subsequent enhancements to UUs capabilities 

In our 2020‐2025 business plan, we set out our approach to risk assess and develop plans to provide resilient 

supplies to customers. The foundation for these improvements is our Systems Thinking approach.  

In PR19 we developed an innovative performance commitment, E06‐CF: Systems Thinking capability which 

measures the extent of advancements in our System Thinking capability against a maturity matrix that was 

developed with external leaders and was assured and benchmarked against companies outside the water sector.   

Systems thinking involves learning about the interaction of the individual components of a system, understanding 

the system as a whole and using this to identify patterns and predict performance. We use telemetry data from 

our assets, along with knowledge about the wider environment in which we work and digital advances such as 

artificial intelligence to understand the broader systems perspective, predict where issues may arise and make 

decisions.  

As reported in our 2021‐22 Annual Performance report, Accenture has formally assessed that we have 

successfully delivered our plan to achieve level 2 maturity across all eight capabilities.  This improved maturity 

directly supports day to day operations but also our ability to manage events like the 2022 freeze‐thaw.  

 

Increased asset intelligence: 

In 2018 we set out that we sought to obtain an enhanced view of real time operational issues and more 

comprehensively incorporate customer impacts.  We achieved this by developing and Implementing Salesforce 

(INS), which provides systems to support management of the end to end customer relationship.  This new system 

allows us to much more effectively understand the impact of operational performance on individual customer 

service and allows us to proactively communicate with customers and respond in a much more informed way 

when customers contact us.  

During 2022 we also developed a ‘Catchment to Customer’ project, which has delivered new insight into regional 

consumption and demand through the development of machine learning models for demand, consumption and 

losses. This insight has been used to improve our customer communications, to reduce per capita consumption 

and to encourage water efficiency.  

We have also sought to maximise the value and usage of the data that we are collecting. For example we are now 

obtaining substantial volumes of data through Automated Meter Reading data (AMR), with this information being 

provided on a near real time basis to analysts within the business.   

The UUW Insight & Analytics team has also developed a number of dashboards/ visualisations to combine and 

consolidate the information from various sources and support the management of incidents and operations.  
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3B.3 How we performed in the 2022 freeze‐thaw 

This section reviews how we performed during the 2022 freeze‐thaw event. It is structured as follows:  

(a) Incident management  

(b) Implementation of the contingency plan 

(c) Nature of the water supply network in the North West 

(d) Leakage – impact and management 

(e) Demand – impact and management  

(f) Localised issues – management and response 

(g) Data and system enhancements 

(h) Lancaster and Morecambe  

(i) Mutual Aid 

(j) Unique impacts of the 2022 freeze‐thaw 

 

a) Incident management 

The 2022 Freeze‐thaw began on 6 December, when air temperatures fell below freezing point. Temperatures 

remained at or below freezing point for ten days reaching a low of ‐12°Con 15 December.  Temperatures 

remained below freezing until 17 December when temperatures began to rise very rapidly.  

Incident management procedures had been invoked on 5 December and was initially managed as a Type 2 

incident. The event was escalated to a Type 3 incident and then a Type 4 incident on Sunday 18 December when 

air temperatures reached 8°C.  

In line with our Emergency Planning and Incident Management process the Executive Incident Management 

Group (EIMG) convened. The group was chaired by the Water, Wastewater and Digital Services Director. 

Members included the Chief Executive Officer, the Customer and People Director, the Corporate Affairs Director 

and the Strategy, Policy and Regulation Director.    

The EIMG met twice daily receiving situation reports and providing direction on key operational decisions as 

necessary. Senior operational staff regularly attended and participated in the meetings, including the Head of 

Central Operations, the Chief Scientific Officer and the Head of Media, Brand and Communications. The EIMG 

authorised and oversaw briefings to stakeholders including Defra, regulators, Water UK, the local resilience forum 

and provided regular updates to the main Board.  

The EIMG also discussed bespoke briefings and communications with local stakeholders such as local authorities 

and MPs, depending upon the specific, localised situation at the time. The EIMG also approved changes to the key 

metrics being monitored through the EIMG such that the key dashboard utilised evolved to take account of the 

maturity of the incident over time. These metrics informed decisions taken by the EIMG about how to prioritise 

and deploy the company’s resources in response to the incident.   

As the likelihood of the reasonable worst case planning scenario reduced and de‐escalation triggers were met the 

group was formally stood down on Thursday 22 December and the response reclassified as a Type 3.   

The incident team remained in place over the Christmas period, meeting twice daily, to oversee the recovery and 

in readiness to respond to any secondary issues resulting from the freeze‐thaw event.  The incident was formally 

closed on 3 January 2023. 
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b) Implementing the contingency plan 

Due to the incident management arrangements that we had put into place, we were well prepared for the freeze‐

thaw and when it arose we were able to effectively implement a well‐rehearsed plan.  This plan reflected lessons 

learned from recent incidents, with the focus of the contingency plan being on: 

• increasing water production and storage volumes;  

• managing supplies within the network and between storage facilities; 

• operating key processes on a 24/7 basis;  

• deploying alternative supply vehicles to pump water directly into the network to maintain supplies; 

• organising additional resources through existing contracts with third parties to ramp up workloads and 

respond to incidents; 

• placing additional operational staff on standby to support work planning, alarm management and field 

support work; and,  

• mobilising our customer incident team, utilising additional resources from other teams to handle the increase 

in customer enquiries and provide real‐time updates to customers and third parties.  

 

c) Nature of the water supply network in the North West 

The freeze‐thaw had a number of impacts on our operations.  To help to clarify these impacts and explain why we 

responded in the way that we did, we have provided an overview of the supply network in the North West and 

set out how we are able to manage flows within this network from our integrated control centre. 

Figure 5 ‐ United Utilities regional water system 
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As shown in Figure 5 in the North West we operate 4 distinct supply areas: 3 relatively small individual zones in 

Cumbria (one solely non‐potable) and one large ‘integrated zone’ (the Integrated Resource Zone or IRZ for short).  

The IRZ provides the supply to 2.7 million of the 3 million properties we serve.   

The IRZ is made up of 32 Demand Monitoring Zones (DMZs) that are connected to each other via our regional 

system of aqueducts and large diameter trunk mains (LDTMs).   

Four principle sources and major aqueducts supply over 50% of the water to the IRZ: 

(1) Treated water via the Haweswater Aqueduct, sourced from Haweswater reservoir in the central Lake 

District and treated at our Watchgate WTW near Kendal.  

(2) Raw water via the Thirlmere Aqueduct, sourced from Thirlmere reservoir in the central Lake District 

and treated at various water treatment works along the length of aqueduct. 

(3) Treated water via the Vyrnwy Aqueduct sourced from Lake Vyrnwy in Wales and treated at Oswestry 

WTW in Shropshire. 

(4) Treated water via the Dee Aqueduct, sourced from the River Dee at Chester and treated at our 

Huntington WTW in Chester. 

The Haweswater and Thirlmere Aqueducts terminate at Manchester where they supply large storage reservoirs at 

Woodgate Hill and Lostock, before feeding the LDTM system around Greater Manchester (the Manchester Ring 

Main, MRM).   

The Vyrnwy and Dee aqueducts terminate at a large storage reservoir in the Prescot area of Liverpool and supply 

the Liverpool city region through a series of trunk mains.   

The reservoirs at Woodgate Hill and Prescot are connected by a bi‐directional LDTM (the West‐East Link Main, 

WELM) that enables flow to be transferred back and forth across the IRZ. 

Whilst the 32 DMZs in the IRZ are interconnected, there is a variation between them in terms of the volume of 

water that can be sourced from the regional system to augment and support local sources.   

Balancing the flows and operation of these interconnected systems is managed on a daily basis from our 

Integrated Control Centre (ICC).  The ICC utilises and actively manages information on a source to tap basis, with a 

specific focus on demand forecasts, water resource availability, water treatment works availability, 

maintenance/outage requirements and network capacity as well as live system status, provided via a network of 

sensors and monitors.  

As a consequence of the interconnected nature of the IRZ we measure demand and production volumes at 

various levels across the region and apply a regional, strategic lens, focusing on: 

• Demand and demand forecasts across the whole IRZ 

• Production across the whole IRZ 

• Production headroom across our key WTW – the spare capacity that can be accessed to increase production 

above the demand forecast 

• Key ‘resilience’ storage – the storage above normal operating minimum that provides a buffer for inaccuracies 

in forecast, changes in operation such a WTW shut down and sudden changes in demand.  This storage is 

provided at three service reservoirs in the IRZ; Woodgate Hill, Prescot and the reservoir at Denton (part of the 

Manchester ring main) 

• Total storage across the IRZ 

• Total volume of water held in service reservoirs. 
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d) Leakage – impact and short and longer term management 
The extended period of freezing temperatures, followed by the speed and scale of the subsequent thaw resulted 

in a significant increase in leakage from our water network and from bursts in customer supply pipes and leaks 

from private plumbing (both domestic and commercial, internal and external.) 

Figure 6 ‐ Recent freeze‐thaw events – leakage 

Figure 6 shows the spike in leakage and subsequent recovery for each of the 4 recent freeze‐thaw incidents. 

 

The spike in leakage in 2022 was comparable to the 2010 event and significantly greater than the 2018 event.   

It also shows that the recovery from this spike was quicker than the previous comparable events and 

demonstrates that the 2022 incident was more severe for UUW than the 2018 event, but that a more rapid 

recovery was achieved.  

To address the additional leakage levels, we utilised the new contracts that we had put in place with our 

operational partners to secure the resources required to increase the number of leak repair gangs. 

Figure 7 ‐ Number of leak repair gangs October 2022 – Jan 2023 
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Our typical number of leak repair gangs runs at around 60 to 65.  However 2022 was exceptionally dry and in line 

with our drought plan, we increased the number of leak repair gangs to 80, for much of the summer.   

Figure 7 shows that as the pressures of the dry weather reduced, we still retained the increased resources until 

the end of October and continued to operate 75 gangs throughout November and early December.  The number 

of gangs ramped up further to 92 repair gangs, in anticipation of the leakage breakout that would occur when the 

thaw occurred.  

Figure 8 shows the leakage work bank.  It shows the upturn in the number of leaks as the temperatures drop 

during the “freeze” phase of the incident but also impact of expanding the number of leakage gangs working 

during the incident and the sharp reduction in the number of leaks in the workbank by the end of December.   

Whilst this shows that we had higher than normal numbers of repair gangs available and that our response to 

leaks on our network was quick this does not fully explain the rate of initial demand decrease observed in the first 

24‐48 hours following the thaw.  It is widely accepted that these extreme temperature events have a substantial 

effect on private pipework, with bursts often occurring on internal plumbing.  The sharp initial demand increase is 

therefore attributable to both impacts on our network and the degree of response of customers/property owners 

to rectify internal plumbing bursts; leakage on both will have contributed towards the increase in demand and 

therefore impacts on supply performance and supply disruptions during and after the incident. Some private side 

leaks can be very substantial in volume and have significant network effects even whilst being undetected by the 

property owner responsible for the pipework and plumbing. 

Figure 8 – Leakage workbank 

 

Whilst a large proportion of the demand increase following the rapid thaw was recovered through the increased 

number of water network repairs and the resolution of private leaks by customers, there is also a longer‐lasting 

impact of the freeze‐thaw.  

Natural Rate of Rise (NRR) is the rate at which leaks break out and the rate of flow from each of those leaks.  

Large‐scale freeze‐thaw events result in the breakout of new leaks and bursts which are often visible at ground 

level. These events also have another more subtle impact in that they increase background leakage as a 

consequence of widespread, but less severe, infrastructure damage.  

The freeze‐thaw and subsequent damage to the water network is therefore likely to have resulted in an increase 

in the NRR, which will require an increased volume of leak repairs to be completed to simply maintain leakage 

levels. This effect will be felt across the remainder of AMP7 and into AMP8 and will be quantified through ongoing 

leakage reporting.  
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Background leakage is a more complex challenge to address than fixing large leaks and bursts.  To help to address 

this issue we are involved in a number of projects that are designed to better understand background leakage and 

look at appropriate methods to reduce total losses.  

 

e) Demand ‐ impact and management 

The increase in leakage generated a widespread ‘peak demand’ event whereby overall demand rapidly increased 

across the system. Whilst leaks are being located and repaired, the main management response to the increase in 

demand is to increase production.  

More localised and severe impacts arise because increases in demand are not uniform across the region. This 

effect is controlled by dynamically managing the integrated resource zone system to optimise and balance flows 

and storage levels within the individual DMZs. Where necessary, ASVs are deployed and, if supplies are 

interrupted, providing bottled water. 

The extended period of cold weather in December 2022, along with the scale and rate of temperature increase 

led to a demand increase far in excess of that experienced in the 2018 event. 

Figure 9 – IRZ Demand and Production December 2022 

 

 

Daily demand (mean rolling day demand measured from 7am to 7am) across the Integrated Resource Zone (our 

largest water supply zone, serving over 2.9m customers) in the 12 days prior to the air temperatures rising above 

freezing was 1,815 ML/day vs a typical December average of 1,750 ML/day.   

On Monday 19 December daily demand (for the 24 hours prior to 7am) reached a peak of 2,200 ML/day (with a 

peak instantaneous demand of 2,282 ML/day occurring at 12.30pm on Sunday 18 December).    

For comparison, the daily demand peak experienced in 2018 was 1,920 ML/day.  As such the peak demand in 

2022 was 280 ML/day (16%) higher than the peak demand experienced in 2018. 

The peak daily demand of 2,200 ML/day is the highest recorded freeze‐thaw related high demand.  In addition to 

being in excess of the demand experienced in 2018 this demand exceeded the peaks experienced in the warm 

temperatures during the first Covid‐19 lockdown of 2020 and in the high temperatures of July 2022. 
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Figure 10 – Recent peak demand events 

 

A key difference between summer (warm temperature) high demand and freeze‐thaw high demand is the rate of 

the increase in demand.  In high temperature events the tendency is for steady day by day progressive increases.  

However, in freeze‐thaw events the demand increase is much more rapid.  In December 2022 we experienced an 

exceptional rate of increase of some 300 ML/day (20% of normal December demand) in 48 hours.    

Preparations for these type of events include maximising resilience by using storage through the network and 

increasing production at WTWs.  In practice, it is not possible to have all production capacity running at 

maximum, prior to these events, as production needs to align with demand.  Therefore, responding to rapid 

increases in demand presents a significant challenge, because many water treatment works, for chemistry and 

water quality management reasons, are limited in the rate at which they can increase their flows.   

Figure 10 shows the lag between demand increase and production and that there were times during the incident 

where demand – fuelled by increased leakage – exceeded production.  The additional resilience required to 

manage this lag was provided through storage across the network in service reservoirs.  

In preparation for the 2022 event we built up the supply of water within this network of service reservoirs.  As 

demand began to increase over the course of the 2022 event our total storage decreased by 900 megalitres, with 

over 100 of our service reservoirs across the region reaching their “low” monitoring status.   

As production volumes steadily increased and demand reduced as a consequence of leakage repairs and repairs 

to private pipework, service reservoir levels stabilised, before fully recovering as production again outstripped 

demand.   

Normal operational levels in the integrated resource zone and demand monitoring zones were restored within 4 

days (between 18 and 22 December), with a small number of service reservoirs taking slightly longer to reach 

their normal operating range. 
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f) Localised issues – management and response 

In addition to managing the regional impacts of the freeze‐thaw we also needed to respond to and manage more 

severe localised impacts, when and where they arose.  

In advance of the incident we had increased the size of our alternative supply vehicle (ASV) fleet. ASVs are large 

tankers which can carry and transport up to 30,000 litres of water each. We had 48 ASVs available for the 2022 

incident, compared to 31 in 2018. We also had smaller overland supply vehicles and bowsers available for use. 

In advance of the 2022 event we implemented the processes that we had put in place with our fleet maintenance 

team, to ensure that we had the required staff available to operate these vehicles and transfer and pump water 

across the region where supplies were running low.  This enabled us to make a record 40 vehicles simultaneously 

available for use.  

Due to the widespread scale of the impacts during the 2022 freeze‐thaw we targeted the use of our ASV fleet on 

supporting sensitive non‐household customers (such as schools, hospitals and prisons) and on ensuring that key 

strategic mains could remain operable. As a consequence of this we were unable to retain flows to some of the 

outlying sections of the network. These were identified and we took steps to support these areas using bottled 

water and activate priority services support. 

The commercial arrangements that we had established to secure bottled water supplies worked well.  This 

bottled water was used for both direct delivery to vulnerable customers and for ‘pop up’ bulk distribution 

centres.  Our stocks of bottled water were increased in advance of the event and we were able to sustain supplies 

throughout the event, including during the impacts in the Lancaster and Morecambe area discussed below. 

As the event progressed we also repurposed the pressure management actions in our dry weather/drought 

response plans to remotely control main pressures using our fleet of remotely operable pressure management 

valve controllers, which cover over 700 discrete pressure areas (DPAs).  This process enabled us to quickly make 

modest adjustments and optimise pressures to reduce the risk of leakage breakout and control demand whilst 

our teams responded to leaks and customers responded to burst pipework. 

g) Data and system enhancements 
The improvements that we have made to our monitoring systems enabled us to track system status in real time as 

the event developed.  This meant that sources of leaks could be identified and responded to quickly with our 

“Respond, Restore and Repair” strategy being used to minimise customer impacts.   

Enhancements made to our telemetry systems first used to support an event response during the 2022 hot 

weather event in the summer enabled us to monitor total storage across the network at a DMZ level. This allowed 

us to identify potential strategic and regional risks and to make system level changes within our integrated supply 

zone. We moved water and refilled network storage where it was most needed, prioritised the local contingency 

plans that we needed to draw on and dynamically prepared for potential “worst case” scenarios. 

Improvements have also been made to the way that we monitor levels within our individual service reservoirs.  

This reduced the tactical risk to service and allowed us to make more informed decisions about preparedness for 

any necessary localised response. 

Freeze‐thaw events are dynamic in nature and whilst we endeavour to prepare as much as possible, there is 

always a need to quickly identify issues, make an informed assessment of potential options and determine and 

implement the optimum way forward.  The system enhancements that we had made had further improved our 

capability to understand the causes, impacts and potential options to address problems that arose, by using real 

time information, to undertake scenario analysis and guide and prepare a response. 

Our expert network modelling team were an integral part of our response team.  This in‐house team worked in 

parallel with the operational specialists in our ICC, to feed real time status information into their system and 

network models to provide detailed scenario analysis and directly support operational decision making. 

In addition to the information we obtain by monitoring our assets, customers also provide us with an additional, 

valuable, source of intelligence about what is happening across our networks.  In 2019 we implemented a new, 
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end to end integrated, customer and work management system on the Salesforce platform, which we call the 

Integrated Network Net System (INS).  In addition to being very effective at managing and tracking the jobs for 

individual or groups of customers from call to resolution, this system also enables us to quickly understand the 

range and nature of contacts in a specific area.  This insight means that we can combine the network and 

customer management elements of our responses and actively monitor the impacts. 

The increased availability of information from AMR readings also had a direct impact, by allowing average daily 

consumption to be rapidly analysed to compare pre and post thaw levels and identify properties that were likely 

to have developed customer side leakage. Where this was having a significant impact on the network, we sent out 

teams to investigate and, in some cases, repair leaks on private property, in conjunction with the owner.   

 

h) Lancaster and Morecambe  

A feature of our integrated supply zone is that it is made up of a number of individual demand monitoring zones 

(DMZs).  Some of these are multisource, meaning supply can be provided by a mix of source inputs depending on 

resource availability, production availability and network configuration.   

Each DMZ is unique with some having more flexibility and options than others.  A small number of DMZ 

predominantly rely on local sources to maintain the majority of their supply with only a relatively small 

percentage of the supply being augmented by the regional system.   

The Lancaster DMZ covers the city of Lancaster and the town of Morecambe. There are 39,783 properties in this 

area. The DMZ is supplied by two sources. Lancaster Water Treatment Works treats water from three local 

impounding reservoirs whilst Lancaster TA Water Treatment Works treats water from the integrated regional 

system. In normal operation typical production flows at these sites would be 29 ML/day and 6‐6/5 ML/day 

respectively.  

Lancaster WTW uses granular activated carbon (GAC) in its treatment process, which requires periodic 

regeneration.  At a site like Lancaster WTW this activity requires a temporary reduction in capacity as a filter is 

removed from service.  Given the supply arrangements in the area we take steps to reduce the period of flow 

reduction by: 

(1) Planning works to coincide with lower demand periods, typically October/November 

(2) Speeding up the process by replacing the existing media with pre‐ conditioned media, rather than 

simply removing, regenerating and returning the media (the removed media is taken away for 

regeneration and reuse elsewhere).  

In line with this plan, the media at Lancaster WTW was replaced in October.  However, when the filter was 

returned to service a fault was observed that could have affected the water quality.  The fault related to filter 

nozzles underneath the filter bed and required the media to be removed to repair the damage.  It was decided 

that the best option would be replace all 5,000 nozzles and ensure that the fault was fully addressed, rather than 

potentially losing time trying to investigate, identify and address the specific nature of the fault. This approach 

also provided the best means of avoiding any risks to water quality. 

The initial forecast completion date for this work was January 2023, although due to the inherent risks of working 

in the winter months, we worked with our specialist suppliers to accelerate completion of this work into 

December.  As the risk of freeze‐thaw emerged further efforts were made to accelerate these works. The target 

date to restore the works to full capacity was brought forward to 19 December. 

The impact of the freeze‐thaw, however, commenced over the weekend of 17 and 18 December leading to a 

spike in demand across the North West.  The timing of the increase therefore occurred during the temporary 

restriction in capacity at Lancaster WTW which, for a 48 hour period, resulted in a supply shortfall to the area.   

Whilst our planning and response to the freeze‐thaw event was managed as an overall incident, in line with our 

Emergency Planning and Response procedures, the specific event in the Lancaster and Morecambe area was 

managed as a separate ‘sub‐incident’ by one of our Operations Directors. 
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To seek to manage this situation we had filled our service reservoirs in the area, with the response to the 

Lancaster incident following our existing loss of water supply incident plans.  These plans included establishing a 

multi‐agency coordinating group to oversee our response through the Lancashire Local Resilience Forum, the use 

of our Alternative Supply Vehicle (ASV) fleet, bulk water collection stations, provision of bottled water direct to 

cover 1,800 priority service customers, 23 care homes and 2 households known to have dialysis patients as well as 

regular communications to customers and updates to key local stakeholders (including MPs and media). 

Additional leakage gangs were mobilised in the area, who also repaired a number of private and sizeable 

customer side leaks at commercial premises.  

This work provided resilience to the shortfall until the evening of the 18 December, at which point the service 

reservoirs reached critically low levels.   

To both protect supplies into Heysham Power Station and local hospitals and to ensure that levels in service 

reservoirs and key trunk mains did not reduce to levels that could have resulted in water quality impacts, we took 

the decision to restrict supplies into parts of the Morecombe area. This resulted in c16,000 household customers 

being off supply. 

The work at Lancaster WTW was completed early on the 19th December, with production levels increased to 

record levels. This allowed service levels to be refilled and supplies to be restored during the hours the followed.  

i) Mutual Aid 
Through the mutual aid protocols and Water UK, we were communicating with other water companies 

throughout the incident.  We did not need to rely on mutual aid.  However, we were unable to support mutual aid 

requests for tankers from other companies as all our tankers were deployed.   

j) Unique impacts of the 2022 freeze‐thaw 
The length and depth of the cold period in 2022 had some unforeseen and previously un‐experienced effects on 

some of our production capacity:   

• Production processes froze at a number of sites that have not experienced problems in previous spells of very 

cold temperatures. This restricted throughput at these works in the initial stages of the demand increase. 

• The water temperature in the river Dee, the source water for one of our major water treatment works 

(Huntington) in Chester reached 1°C. This reduced the efficacy on the coagulant (Alum) which is used in the 

clarification stage at the works.  This meant that for the period, until the air temperature and hence river 

water temperature increased, the throughput at the works needed to be reduced to protect drinking water 

quality. 

We are exploring options to better protect the processes that were affected by the cold and will update our cold 

weather preparedness planning accordingly.   We have also explored the issues at Huntington, with our technical 

teams looking at a range of alternatives to make the treatment process more resilient, including considering 

practices used by other water companies in colder climates such as Scandinavia.  
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3C ‐ Communication with customers and other stakeholders 

3C.1 Review and lessons learned from the 2018 Freeze‐thaw 

How we performed during the 2018 freeze‐thaw 

During the 2018 freeze‐thaw our established plans allowed effective communication to – and receipt of 

communications from – customers, via a range of channels. We noted that the sector as a whole – including UUW 

– had scope for some improvement in communications with non‐household customers and their retailers. 

Household customers 

• We had already activated our ‘Winterwise’ information and advice campaign in November 2017. This 

campaign included: 

– ‘how to’ advice on our website, with interactive content suitable for use across social media channels; 

– material to use with other organisations supporting some of our more vulnerable customers; and 

– an on‐going radio advertising schedule and ‘pop‐up’ shop events at key towns across the North West. 

• We mobilised our customer incident team, which uses GIS data, to provide real‐time updates to customers 

impacted by the events using a number of channels. 

• We communicated with local resilience forums, councils and the emergency services before, during, and after 

the incident, to ensure that they were able to prepare for, and minimise, the impact of disruption. 

• We used proactive and targeted messaging for different customer segments and stakeholders, including non‐

household customers, taking lessons learned from previous incidents. 

• We mobilised additional resources from across the business to handle the increase in customer enquiries. 

 

Non‐household customers 

• All sensitive non‐household customers (schools, hospitals prisons etc.) were flagged on our GIS system. 

• We had a dedicated portal and support team to communicate with retailers and had come out top for dealing 

with emergencies in a recent Water Retail Magazine survey. 

 

Summary of Ofwat feedback on UUs performance in the 2018 freeze‐thaw: 

• It is encouraging to see that United Utilities was proactive in communications with customers and used a 

range of different channels to raise awareness, provide advice on preparing for the expected cold weather 

and to update customers during the incident. 

• The company appears to have taken on board lessons learned from other incidents and from research with 

different segments of affected customers to understand their expectations and what went well and what the 

company could do better to meet their needs. This has resulted in a number of improvements in the way the 

company communicates with its customers and other stakeholders to ensure that messaging is targeted for 

different customer segments. 

• Engagement with business customers and retailers has also been identified as an area for improvement across 

the sector. We understand that United Utilities has specific processes in place for communicating with 

retailers, with a dedicated support team and portal, but the process did not need to be triggered for this 

incident. Nevertheless, given the scale of the leaks on business premises that many companies experienced, all 

companies need to consider whether their current communications strategy is appropriately targeted. 

• Early and ongoing engagement and collaboration with Local Resilience Forums (LRFs), local councils, NHS 

Cumbria etc, formed an essential part of United Utilities’ planning for, and response to, the incident. 
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Lessons learned from the 2018 freeze‐thaw 

The key lessons learned from the 2018 event related to proactive communications, collaborating with other 

companies and predominantly focussed on non‐household customers, which was recognised as being an area 

where sector wide improvement were required. 

Proactive communications 

Our annual ‘Winter wise’ information and advice campaigns incorporated the lessons learned from the 2018 

freeze‐thaw.  These placed a greater focus on multi‐agency public awareness, raising events to encourage 

personal preparedness throughout the winter. 

Collaborating with other companies 

We recognise fully the value of undertaking detailed reviews and learning and sharing lessons when events do 

occur.  Following the ‘Beast from the East’ event, we worked with other water companies and Water UK to co‐

ordinate seasonal messaging and to share messaging. For example, we produced a dry weather leaflet for 

businesses which was proactively shared with others across the sector. 

Non‐household customers 

In 2018 we already had processes and procedures in place for managing communications with non‐household 

customers in both normal and emergency situations.  Proactive communications with non‐household customers 

and retailers was also embedded within our incident response procedures. 

However, following the 2018 freeze‐thaw, we recognised that communication with these customers and retailers 

is something that the sector needed to focus on. 

We already had interactive tools and dashboards to identify the impact of a water sufficiency event on sensitive 

non‐household customers. A data quality review was undertaken following the 2018 freeze‐thaw and as a 

consequence, we improved the classification of premises. We also collected emergency contact details for all tier 

1 to tier 4 sensitive non‐household customers so that we can contact them directly in future. 

Feedback from retailers during the extended period of dry weather in 2018, was that our communications were 

good. 

We also responded to Ofwat’s decision to approve CPW010 “Sharing of NHH Customer Contact Details in 

Emergency or Unplanned Events” by defining our approach to collecting emergency contact details for all non‐

household customers. We also took learning from other wholesalers to ensure that we are able to communicate 

proactively with retailers, to provide reassurance that an issue or incident will not adversely impact their 

customers. A template for developing bilateral contingency plans with retailers was also agreed. 
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3C.2 Subsequent enhancements to UUW’s capabilities 

Since 2018 we have reviewed the way that we work with local resilience forums and embedded and formalised 

these improved ways of working into our emergency plans.  

We have incorporated business customer information, where we have it, such as email and text contacts, into our 

proactive customer communications tool, which means when any given postcode area is affected, we can 

automatically identify who may be impacted from a household and non‐household perspective and directly 

message those customers with the relevant information and advice.  

We have increased the maturity and segmentation capability within our social media channels to allow us to more 

effectively localise and target customers.  We can now target specific postcodes, or even lifestyles to help us 

identify customers who may be obviously vulnerable or maybe a business owner, for example, in a particular 

area. 

We have also enhanced the capability of our website to be able to personalise certain information directly 

presented to customers from a certain postcode location – so those customers may see specific information 

relevant for their area, rather than North West wide information. 

In 2019 we implemented a new, end to end integrated, customer and work management system on the 

Salesforce platform, which we call the Integrated Network Net System (INS).   

We have also implemented the new INS Report a Problem (RAP) system, this is a self‐serve channel where 

customers can seek online help and advice relating to their water services  
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3C.3 How we performed in the 2022 freeze‐thaw 

This section reviews our approach to communication during the 2022 freeze‐thaw, in the following areas: 

(a) Mobilising additional resources to handle the increase in customer enquiries. 

(b) Mobilising our customer incident team, to provide real‐time updates. 

(c) Working with local resilience forums, councils and the emergency services. 

(d) A three level communications strategy 

(e) Media and stakeholder engagement 

(f) Non‐household customer communications 

(g) Customer satisfaction and perception 

 

a) Customer enquiries. 

The 2022 freeze‐thaw generated a significant increase in customer enquiries.  We usually offer 1,000 calls a day to 

call handlers (agents), however, between 14th December and 24th December this increased to an average 3,100 

calls a day. 

Figure 11 – Monthly calls offered 

 

 

During December 2022 we received our highest contact volumes in over five years, with 53,783 calls offered to 

call handlers.   

Figure 11 above shows the number of calls offered to call agents each month each since 2018 (note that data for 

April and May 2020 are not available.) This shows that the 2022 event generated substantially more calls than any 

other event during this time and over 5,000 more calls than the 48,412 we received during the 2018 freeze‐thaw.  

In addition to the calls offered to and handled by agents, to speed up and simplify the customer contact 

experience, we have implemented a number of systems that allow us to directly service messages or to service 

messages using robotics. 
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Figure 12 ‐ Calls handled by message 

 

 

As shown in Figure 12 above, 9,762 contacts were handled in this way in December 2022, with 8,834 contacts 

handled by these messages between 14 and 24 December. 

We have also implemented the new INS Report a Problem (RAP) system. This is a self‐serve channel where 

customers can seek online help and advice relating to their water services. It acts as a guided self‐help tool, which 

enables customers to diagnose and potentially solve their issue.  If the problem cannot be solved directly, the 

system can ensure that the problem is created as a job within our customer workflow tool (INS) and therefore an 

appointment/or response is made for the customer. By way of example, this tool provides information about 

what might be causing an issue with no water or poor pressure and in the context of freeze‐thaw provided advice 

about how to do with issues linked to private supply problems or how to tell whether the issue was customer side 

and then advice on how to resolve or get the right help.  

In normal circumstances this system works well, although on 16th December we turned the system off for three 

days as it was directly scheduling field resources to frozen private pipes. Having made system changes we were 

able to make the system available to allow customers to report online again from 19th December. 

Despite the work which had been undertaken to automate the process for handling incoming communications, 

we recognise that in events of this nature the majority of customers still want to speak to a human call handler.   

As a result we had anticipated the increase in customer contacts and had ramped up the number of agents in the 

call centre utilising wider UUW resources from our billing teams. This increased the number of staff available to 

speak to customers on service issues from 26 to 126 at peak times. 

Despite the improvements that we had made in automation and the increase in available call agents, the scale of 

the increase in call numbers did result in an increase in average call wait times during December to 443 seconds, 

compared to 91 seconds over the rest of the year. 
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Figure 13 ‐ Calls offered and average wait times (monthly)  

 

 

b) Mobilising our customer incident team, to provide real‐time updates. 

As was the case in 2018, we mobilised our customer incident team to provide real‐time updates to customers 

impacted by the events and used a number of different channels.   

In 2019 we enhanced the capabilities of this team by implementing the new, end to end integrated, customer and 

work management system on the Salesforce platform, which we call the Integrated Network Net System (INS).  

This system enabled us to quickly understand the range and nature of contacts in a specific area and meant that 

we were able to effectively combine the operational and customer management elements of our responses and 

provide more informed real time responses and updates to customers. 

 

c) Working with local resilience forums, councils and the emergency services 

As was the case in 2018, early and ongoing engagement and collaboration with Local Resilience Forums (LRFs), 

local councils and emergency service personnel formed an essential part of our planning for, and response to, the 

incident. 

Since 2018 we have continued to liaise with LRFs and to embed and formalise these ways of working into our 

emergency plans.  In 2022 we expanded the coverage of our on call capability to include non‐operational senior 

leaders that we have trained in supporting with activities like LRF liaison and bottled water provision.    

In the 2022 event we were in active liaison with LRFs, councils, local health services and charities throughout the 

incident to ensure that our work with these groups could be effectively co‐ordinated.  This helped us to identify 

and provide assistance to customers and ensured that these groups were also able to prepare for, and minimise, 

the impact of disruption.  Given the continued development of relationships between UUW (Emergency Planning 

and Priority Services teams) and LRF partners this liaison operates on an informal basis, with contact made as 

necessary.  In the 2022 event specific actions included: 

 Early liaison with partners to highlight vulnerable persons whom had contacted UUW about issues we 
were unable to rectify (eg lack of heating due to boiler issues in extreme cold) 

 Liaison with local highways colleagues and teams to support maintenance of access to key sites (eg to 
support chemical delivery to water treatment works) with activities such a gritting 
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 Preparatory consultation with local authorities to identify suitable locations for bottled water stations 
should the need arise in areas at risk  

 

We jointly established and chaired a multi‐agency coordinating group to oversee our response to the specific 

issues in Lancaster and Morecambe, through the Lancashire Local Resilience Forum and were on calls to local 

resilience forums every day during the event.  In total the coordination group met seven times during the event.  

In addition Vulnerable Persons and Communications sub‐groups were established under the umbrella of the 

overall coordinating group.  These sub‐groups were made up of practitioners focusing on the detail of their 

specific knowledge area with benefits including: 

 The vulnerable persons group identified the need to provide bottled water to two hotels housing asylum 
seekers following the closure of a facility in southern England. This is a transient population not normally 
in this location and not registered with our priority services register, as the accommodation is a 
commercial provider 

 The communications group ensured that there was a thorough understanding of all key stakeholder 
needs and  a clear and consistent set of messages back out these stakeholders from all coordination 
group members  

 

d) A three level communications strategy  

Our website now has enhanced capability to be able to personalise certain information directly presented to 

customers from a certain postcode location – so those customers may see specific information relevant for their 

area, rather than North West wide information. The increased maturity and segmentation capability within social 

media channels also means we can better localise and target customers through those mediums, so we can target 

specific postcodes, or even lifestyles which help us identify customers who may be obviously vulnerable or maybe 

a business owner, for example, in a particular area. To support the freeze‐thaw response we implemented a three 

level communication strategy: 

(i) An initial and generic “winter preparedness” communications strategy  

(ii) A more targeted strategy in preparation for and response to the freeze‐thaw event 

(iii) A detailed communications and support strategy, for the Lancaster and Morecambe areas. 

Summaries and examples from each of these three levels of campaign are set out below: 

Regional radio 

Our radio advertising campaign reached 35% of all adults living in the North West, who on average heard the ad 7 

times. Overall the campaign achieved around 16m opportunities to hear the ad and continued to run through 

December and January. We activated the radio at the time the cold snap began to hit, offering advice on how to 

deal with frozen and burst pipes, and covered all key North West stations, including Cumbria FM, Radio City, GHR 

Liverpool, Hits Radio Manchester and Lancashire, Silk, Dee, Smooth NW, Heart NW, Heart North Lancashire and 

Cumbria.  

Figure 14 ‐ Outside tap covers 

To offer additional help, we gave away around 10,000 outside tap covers which were ordered through our Get 

Water Fit platform and supports customers to save on water and energy bills. 
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Winter preparedness communications strategy 

Our integrated marketing campaign approach helped to reach more customers and increased the number of 

times that they heard the message. We used a mix of channel types, as follows: 

Prior to the freeze‐thaw event, we emailed around 1.2m customers with with winter pipe protection advice. This 

included proactive be prepared messaging and then this was followed up with further messaging to provide help 

and advice on how to deal with a frozen and burst pipe. 
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Social media 

More than 900,000 people in the North West have seen or interacted with our winter wise social media 

campaigns.   

Our content was displayed in social media feeds over 1.8m times and over 1.4m people viewed our advice‐led 

video content.  

Figure 15 ‐ Examples of social media messages 
 

 

 

     

 
 

 

 

     

We used separate messages to target businesses and households and more than 210,000 business owners saw 

our advice on social media. We also directly targeted local communities. For example, a Morecambe‐focussed 

post had a reach of 22,537 on Facebook 
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Website  

Our website https://www.unitedutilities.com/help‐and‐support/winter/ offers simple advice on protection from 

frozen and burst water pipes and achieved high volumes of visits, particularly during the freezing weather in 

December.  

More than 62,000 people viewed the winter advice pages on our website, with a spike in views from 15 

December when the cold snap hit and splash notifications was enabled. 

Figure 16 ‐ Examples of website content 
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Online support and updates 

“Report a Problem” and “Up My Street” areas on the website both performed well in serving up to date 

information and enabling customers to both understand what work was ongoing in their area and to obtain 

support if and where required. 

Figure 17 ‐ “Report a Problem” and “Up My Street” statistics and screenshots 
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Specific communications in preparation for and to support the 2022 freeze‐thaw event  

In anticipation of the freeze‐thaw event we sought to proactively provide information to support customers.  This 

was achieved by posting information on our website and substantially ramping up our process of sending targeted 

proactive messages to potentially affected customers. Over 4 million proactive messages were sent in December 

2022 through a variety of channels. Examples of the messaging that was undertaken to directly support the 

freeze‐thaw are set out below: 

Figure 18 ‐ Examples of proactive messaging 
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Targeted communications support for Lancaster and Morecambe  

The increased maturity and segmentation capability within social media channels means that we were able to 

localise and target customers with specific messages relevant to their community. Social media support and 

updates were issued, using location specific posts alongside multiple broader advice and support messages for 

customers.  As noted above, a post targeted at the Morecambe area had a reach of 22,537 on Facebook.  

Figure 19 ‐ Examples of targeted communications for customers in Lancaster and Morecambe 

 

 

Local residents got multiple messages over the course of the incident to keep them informed on its status, in total 

265,479 text messages were sent to customers in the area to communicate latest updates and support available. 

This includes messages sent to household and non‐household customers. 74,490 people viewed our incident 

updates across the website, with splash notifications targeted at post code regions and live incident updates for 

Morecambe and Lancaster areas. 

We made over 7,000 bottled water deliveries to customers registered on our priority services list across 

Lancaster and Morecambe. Deliveries happened across Saturday, Sunday and Monday evenings.  Meanwhile, 

apology letters were issued promptly to support concerned customers. 
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Figure 20 ‐ Apology letters sent to impacted 
customers 
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e) Media and stakeholder engagement  

Throughout the main period of impact, local and regional media outlets were in regular contact requesting 

updates on the situation. Some national publications also contacted us or covered the local issue as part of 

articles on the wider impact of freeze‐thaw across the UK. 

Our initial press release was issued to the North West media on 8 December and focussed on what customers 

could do to protect their pipes in the predicted cold weather.  As the likely scale of the event became more 

apparent, the coverage of our press releases expanded to include customer contacts and advice on broader 

topics.   

We also carried out a number of broadcast interviews with local radio stations and BBC North West Tonight on 15 

and 16 December. 

During and immediately after the event, we continued to provide interviews to local radio and television.  

Throughout the main period of impact, local and regional media publications were also in regular contact, 

requesting updates on the situation. Some national publications also contacted us or covered the local issue as 

part of articles on the wider impact of freeze‐thaw across the UK. 

As the risk to supplies in the Lancaster and Morecambe area became clearer, we issued more targeted press 

releases, with media requests moving on to details on the bottled water stations, and our support for Priority 

Services customers.  As supplies came back on, we continued to respond to media enquiries, with a new focus on 

compensation. 

In addition to supporting the media, regular updates were provided to key national and regional stakeholders. 

Overarching updates were provided to Ofwat, CCW, Defra, DWI and to all North West MPs.  More targeted 

updates and further detail was also provided to Local Resilience Forums and to MPs or key councillors where 

there were more specific issues affecting their constituents, such as in the Lancaster and Morecambe area. 

Initial updates were provided to Ofwat, CCW and all North West MPs on 16th December. These updates were 

designed to highlight that the sustained sub‐zero temperatures had already resulted in significant increases in 

calls to our contact centre, often relating to frozen plumbing inside customers’ homes or businesses.  The updates 

also highlighted that further issues could arise when the temperatures started to rise over the weekend. The 

notes explained what advice we were providing to customers and what work we had undertaken to prepare for 

the potential freeze‐thaw event. 

During the event regular updates continued to be provided, which were designed to set out the current nature 

and scale of the event, what we were doing to support customers and other stakeholders, how we were 

managing the situation in terms of production and leakage levels and to highlight potential future risk areas. 

The final specific update provided to Defra, Ofwat, CCW and the DWI was at 14:20 on 23rd December.  This note 

highlighted that production levels remained strong and leakage was reducing which had meant that we had seen 

a daily 0.2 billion litre improvement in our regional storage levels, which were continuing to improve.  The update 

also stated that we only had one remaining event which was a business as usual event impacting a small number 

of customers in Manchester.   

The note emphasised that our senior leadership team were continuing to coordinate the incident response at an 

Executive level and would remain on cover through the Christmas holiday period.  It also confirmed that we still 

had additional resources in place and contingency plans on standby if they needed to be activated. 

The note concluded that we expected to move to ‘yellow’ status tomorrow as part of PIM reporting process and 

that we were proposing to cease daily reporting and move to reporting by exception if the situation changed.   
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f) Non Household customer communications  

In 2018 we had a dedicated portal and support team to communicate with retailers and had recently achieved the 

top rating for dealing with emergencies in a Water Retail Magazine survey. 

Following the 2018 event a data quality review was undertaken and as a consequence, we improved the 

classification of premises and collected emergency contact details for all tier 1 to tier 4 sensitive non‐household 

customers, so that we could contact them directly in future. 

We have continued to work with all retailers to increase the amount of NHH customer contact information we 

hold, although there remain significant gaps in the information we hold directly and we therefore continue to 

need retailers to assist us with communications. The business customer information that we have, such as email 

and text contacts, has now been built into our proactive customer communications tool.  This meant that when a 

postcode area was identified as being affected by the freeze‐thaw, we were able to automatically identify the 

(household and) non‐household customers affected and directly message those customers with the relevant 

information and advice. 

The improved data and systems meant that we had better visibility of sensitive non‐household customers (such as 

schools, hospitals, prisons etc.) and were able to be more proactive in our communication with them. We were 

also able to use Automated Meter Reading data to identify possible customer side leaks.  We then visited these 

customers and affected repairs. This proved a very worthwhile exercise. 

We also had regular liaison with NAVs to check if they were experiencing any bulk supply issues. This liaison 

confirmed that none of our bulk supplies were affected, but the liaison was very welcome from the NAVs. 

 

g) Customer satisfaction and perception  

We seek to understand the qualitative impact of our performance and communications, through a number of 

means.  These processes are designed to ensure that we can identify any potential issues and to allow us to 

continually improve.  One of our key performance measures for customer satisfaction is “Rant and Rave”.   

Figure 21 ‐ Rant and Rave customer satisfaction scores for 2022 
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For each customer contact we receive, we send a text asking the customer to rate how satisfied they are with the 

service. In December we received feedback from 5,259 customers, rating our service at 8.80.  

As can be seen from Figure 21, although there was a dip in score in December the processes that we had put in 

place to prepare for, manage and communicate to customers throughout the event meant that the dip was 

relatively modest despite the service disruptions that some customers were experiencing.  

We believe that this results both from customers being patient and understanding about the difficult 

circumstances we were operating in as well as the additional efforts we were making to sustain and recover 

service and communicate with customers proactively. 
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3D Identification and support for vulnerable customers 

3D1 Review and lessons learned from the 2018 freeze‐thaw 

How we performed during the 2018 freeze‐thaw 

Ahead of the 2018 freeze‐thaw incident we had significantly increased the number of customers on our Priority 

Services register and during the incident we provided them with proactive communications and support. 

• In the 2018 event we had delivered regional partnership working to co‐create new support for customers 

struggling to pay, through the creation of the Independent Affordability and Vulnerability Panel and initiatives 

such as the North West Affordability Summit. 

• As a result of effective promotion and raising awareness, the number of customers on our Priority Services 

register had more than doubled in recent years to over 50,000. 

• Our customer incident team used GIS data to identify Priority Services customers within affected postcodes. 

• We communicated proactively to Priority Services customers using the ‘Go‐Pro’ tool to send updates via text, 

email and voice blasts. 

• Responses were tailored to individual needs with rapid assistance when an incident occurred. 

• We checked proactively with customers that they were back on supply. 

• We were able to maintain our business‐as‐usual service to these customers, who received bottled water 

deliveries and two to three phone calls a day to ensure they were satisfied, until the situation was back to 

normal for them. 

• We were in active liaison with local resilience forums, councils, local health services and charities to identify 

and provide assistance to customers. 

 

Summary of Ofwat feedback on UUs performance in the 2018 freeze‐thaw: 

• We are encouraged by the steps that United Utilities has already taken to identify customers that may need 

additional assistance and as a result has succeeded in increasing take‐up of the service by 140 per cent and 

now has more than 50,000 customers on its Priority Service Register. 

• We also recognise that, during the incident, United Utilities was actively liaising with LRFs, councils, local 

health services and charities to identify and provide assistance to customers who might need additional 

support and after the incident, the company was proactive in checking that customers were back on supply. 

• The evidence the company has provided, indicates that it has sought to build on lessons learned from 

previous incidents, to engage with customers to understand and respond to their needs and to improve the 

company’s ability to target its response and provide rapid assistance when an incident occurs. 

 

Lessons learned from the 2018 freeze‐thaw 
 

Working with the electricity sector 

We actively shared data with Electricity North West to pool knowledge and share best practice, which has allowed 

us to minimise customer impact during events.  

We enhanced our incident management procedures, specifically for weather related incidents, to provide a joint 

response and support where we can. Our response includes the delivery of alternative supplies, customer support 

hubs and sharing of information between companies if vulnerability is identified. 
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Working with other partners 

We have reviewed our current ways of working as part of our normal post incident review process and made 

further enhancements: 

The incident emphasised the importance of connecting with the third sector and the effective tailoring of 

messages. This learning has been applied during all subsequent events where we have engaged with, and tailored 

our messages for, the third sector. 

We set up a dedicated bottled water delivery service to ensure that vulnerable customers can be supported if 

they are affected by loss of supply events.  

We worked with the independent Affordability and Vulnerability Panel to review our proposals and challenge us 

to improve our services.  

 

3D.2 Subsequent enhancements to UUs capabilities 

As part of the PR24 process a common, industry wide, performance commitment was developed, which measures 

the percentage of households that are on companies Priority Service Registers as well as attempted and actual 

contacts that companies have had with these customers. 

This measure is designed to help to increase the number of customers in vulnerable circumstances that receive 

the most appropriate service to their needs and to ensure that companies are incentivised to keep the register up 

to date. 

We have performed well across all three criteria, with 5.9% of customers being registered at the end of 2021/22 

compared to a performance commitment target of 4.8%. This increased the number of vulnerable customers that 

we were able to contact and provide support to during the 2022 freeze‐thaw.  

Other enhancements 

We obtained verification to British Standards 18477:2010, which specifies the critical procedures to ensure 

inclusive services are available and accessible to all consumers equally, regardless of their personal circumstances.  

The work we did to achieve this verification meant that we were better prepared and able to deliver an effective 

and inclusive service for customers in vulnerable circumstances who were affected by the 2022 freeze‐thaw. 

Data sharing ‐ Since February 2018, weekly priority services data sharing has taken place between United Utilities 

and Electricity North West (ENW), with over 120,000 data items having been shared to date. 

We have also shared data more widely through the North West Utilities Together Group, which comprises of 

United Utilities, Electricity North West, Cadent Gas and Northern Gas Networks. This group jointly promotes their 

priority services registers, water/money efficiency messages and joint water and energy audits for vulnerable 

customers. This work increased the number of customers that we were able to contact and support during the 

freeze‐thaw. 

System development – We have also developed technology platforms to enhance data transfer, for example with 

the creation of a Priority Services Portal, which is currently being trialled by Citizens Advice Manchester (CAM).  

CAM can register customers to the new portal and the data is then automatically passed to recipients on a daily 

basis. The new platform has both simplified the process for CAM to register customers and has helped to increase 

the number of customers that we can support during incidents such as freeze‐thaws. 

We have also collaborated with and shared data on the Resilience Direct civil contingency platform, which has 

also helped to identify additional vulnerable customers.  
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3D.3 How we performed in the 2022 freeze‐thaw 

At the time of the 2018 freeze‐thaw over 50,000 customers were on our Priority Services register.  As a result of 

effective promotion and raising awareness alongside the established data sharing of Priority Services customers 

with Electricity North West,  the Priority Services Register has reached almost 9% of our customer base – totalling 

over 282,000 customers in January – with a further 4,000 customers registering for the scheme during the freeze‐

thaw. 

Our ongoing verification to British Standards 18477:2010 for customer inclusivity, ensured we followed correct 

guidelines for an inclusive service for customers living in vulnerable circumstances.    

Our “Winterwise” information and advice campaign had been enhanced to include additional ‘how to’ advice on 

our website, with interactive content suitable for use across social media channels and specifically to include 

material to use with other organisations supporting some of our more vulnerable customers. 

Priority Service customers who were impacted by loss of supply due to an Incident were identified using GIS data. 

We communicated regularly and proactively with these customers by text, email and voice blasts.  Responses 

were tailored to individual needs with rapid assistance provided where this was identified as being required.  We 

also made “checking in” type calls (warm calls) to our most vulnerable customers including our Dialysis 

customers, to make sure they were ok and identify whether they needed any additional support or bottled water 

etc. 

Through our connection with the NW Utilities Together group, we ensured we had the correct relevant 

information if customers had questions about their energy bills through the freeze‐thaw. 

As we had done in previous incidents we also mobilised our dedicated bottled water delivery services to ensure 

that vulnerable customers could be supported if they were affected by loss of supply.  This process is now well 

established and is managed by a customer team within the integrated control centre (ICC) who have systems and 

reports in place to identify and communicate out the relevant information.  The contract we now have in place 

with Water Direct also includes specific arrangements for them to courier bottled water to priority services 

customers upon request.  These changes that we had made to our bottled water arrangements contributed to our 

overall resilience throughout the incident and ensured that we were able to provide regular bottled water 

deliveries to Priority Services customers and care homes impacted by the incident.  

We focussed on regional partnership working to provide ongoing support for our most vulnerable customers.  As 

such we were in active liaison with local resilience forums and the third sector, including fire & rescue services, 

councils, local health services, charities and voluntary organisations to identify and provide assistance to 

customers ‐ e.g. providing assistance to hotels in the Morecambe area that were housing migrants. 

We provided additional help to our most vulnerable customers who contacted us if they had no support at home 

and were struggling with private issues (frozen internal pipework) by arranging bottled water and sharing their 

details with their local council for further support. Our priority services team of agents further followed up these 

calls to proactively check that customers were back on supply. 
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4. Compensation for impacted customers 

This section reviews the processes for paying compensation that we adopted in 2018 and in 2022.  It then sets out 

the numbers of impacted customers and the number and sets out the number, value and timescale of these 

payments.  

4a. Review of the compensation payment process 

How we performed during the 2018 freeze‐thaw 

In the 2018 freeze‐thaw incident we were effective in identifying customers that had been impacted and we 

implemented lessons learned from previous incidents to ensure that payments to customers were made in a 

timely manner. 

• As a consequence of the effective integration of our integrated control centre and our customer contact 

centre, we were able to identify accurately properties impacted by water supply interruptions and poor 

pressure. 

• Payments were made quickly and to our enhanced GSS levels, which are in excess of statutory GSS payments. 

• Where possible, payments were made directly to customers’ bank accounts or credit applied to the account if 

the customer was in debt. 

 

Summary of Ofwat feedback on UUs performance in the 2018 freeze‐thaw: 

• United Utilities made a number of GSS payments as a result of the incident. These included payments to 

customers who were impacted by no water for periods of greater than 12 hours and 24 hours respectively, as 

well as customers whose planned appointments had to be rescheduled. These payments were in excess of 

statutory GSS payments and were made direct to the customer’s bank account; via auto cheque or via a credit 

for customers’ whose accounts were in debt. 

 

How we performed during the 2022 freeze‐thaw 

In the 2018 event the GSS compensation value was £20, which we considered to be insufficient and as a 

consequence we always paid £25.  As a consequence of the review of GSS payments, following the 2018 event, 

GSS payments were raised to £30 for every 12 continuous hours that customers were impacted by no water.   We 

have used this value since the change was introduced.  

We still make discretionary (enhanced GSS) payments to customers whose supplies briefly returned (e.g. when 

demand reduced i.e. overnight) but they were then without supply the following morning. Although these 

payments are not strictly required under GSS, we make these payment to recognise that the customers had not 

observed the benefit of the return to supply. 

Since the 2018 event we have continued to develop our approach to allow us to make compensation payments 

the quickest way possible to our customers.   

We continue to use BACs where we have customer bank account details, cheques where we don’t have this 

information and we credit the water account where a customer has arrears on their water charges.   

Where a property is empty we write to the address to ask them to contact us.  Where we can get a response, we 

then process a payment. Table 1 below shows the number and proportion of the 20,368 compensation payments 

that were made by each of these three routes, for the customers in Morecambe and Lancaster and those 

elsewhere.  
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Table 1 ‐ Compensation payment by type 

4b. Customers off supply  

The impacts of the event in terms of customer supply are most effectively assessed in two categories: the specific 

impact in the Lancaster and Morecambe area and the impact in the wider UUW region. 

The total number of customers off supply for more than 12 hours was 22,464. This comprised 20,368 household 

customers and 2,119 non household customers. 

17,808 customers were off supply for more than 12 hours in the Lancaster and Morecambe area. This comprised 

15,888 household customers and 1,920 non household customers 

Elsewhere in the UUW region, 4,656 customers were off supply for more than 12 hours. This comprised 4,480 

household customers and 176 non household customers. 

The numbers of affected household customers and the length of time taken to return these customers to supply 

is set out in Table 2 below.  

Table 2 ‐ Number of household customers off supply for more than 12 hours 

The numbers of affected non‐household customers and the length of time taken to return these customers to 

supply is set out in Table 3 below: 

Table 3 ‐ Number of non‐household customers off supply for more than 12 hours 

 

 

 

 

 

 

Area  BACS  Cheque  Credit  BACS %  Cheque %  Credit % 

Morecambe/Lancaster  11,219  3,313  1,356  71%  21%  9% 

Other Freeze‐thaw  3,087  1,273  120  69%  28%  3% 

Overall  14,306  4,586  1,476  70%  23%  7% 

Area  <24 hrs  <36 hrs  <48 hrs  <60 hrs  >60 hrs  Total 

Morecambe/Lancaster  193  7,960  6,989  746     15,888 

Other Freeze‐thaw  3,535  928        17  4,480 

Overall  3,728  8,888  6,989  746  17  20,368 

Area  <24 hrs  <36 hrs   <48 hrs  <60 hrs  >60 hrs  Total 

Morecambe/Lancaster  1  792  839  294   0  1,926 

Other Freeze‐thaw  150  40      0  0  193 

Overall  151  832  842  294  0  2,119 
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4c. Compensation payments (number, value and timescales) 

Household customers 

As a result of the freeze‐thaw, we made both GSS and discretionary payments for household customers.  In 

accordance with the GSS guidelines, each household customer was paid £30 for every 12 continuous hours they 

were impacted by no water.  

In addition if customers’ supplies briefly returned (e.g. when demand reduced overnight) but they were then 

without supply the following morning, we paid a discretionary payment to recognise that the customers had not 

observed the benefit of the return to supply.  

In total 20,368 customers received compensation. 15,916 customers received a GSS payment only and 4,452 

customers received both a GSS and a discretionary payment. The total payment to household properties was 

£1,414,880 in GSS payments and a further £276,000 in Discretionary payments. 

Non household customers 

In accordance with the GSS guidelines, each non‐household customer was paid £75 for every 12 continuous hours 

they were impacted by no water.  The total payments to non‐household properties was £413,775. For non‐

household customers payments are made to retailers who then should make the payment to the customer.  

Timing of payments 

For payments made by UUW: 

• 79% of customers were paid within 15 working days of being impacted by the incident;  

• 53% of customers were paid within 10 working days; and, 

• 94.4% of customers within 20 working days. 

For the remaining 5.6% of customers, we needed to undertake a more detailed review of the region wide 

pressure information to ensure that we were able to identify all the customers who had been impacted by the 

event.   

In practice most of these customers may not have been aware of the event or would still have had some supply, 

although not to the required pressure, with only 2.6% of these customers contacting us directly. When paid, all of 

these customers received an additional £20 late payment penalty reflecting the delay in payment. 

In addition, we wrote to all the affected properties in Lancaster and Morecambe.  Where we had email addresses, 

emails were sent on 22nd December and where we didn’t have email addresses, letters were sent by first class 

post.  The letter provided an apology for having no water, and explained that we would provide compensation 

proactively, so there was no need for the customers to do anything.   
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5. Lessons learned  

This document demonstrates that we learned and implemented lessons from the 2018 freeze‐thaw.  It also sets 

out the additional enhancements that we have made to our processes and systems, following the 2018 event and 

shows how these supported our response to the 2022 freeze‐thaw. 

UUW has processes in place that ensure that lessons learned reviews are routinely undertaken and improvements 

are implemented, with UU Corporate Audit undertaking routine audits of our Emergency Planning and Incident 

Management processes. The outcome of these reviews and any actions are reported to the UUW Board.     

In the case of the 2022 freeze‐thaw, we have undertaken a structured debrief of the event at task team level, 

with each of the task team leaders bringing their team member feedback to an overarching Director‐led strategic 

review.  Specific local actions and more generic strategic actions have been identified via this process and are now 

being collated to establish owners and timelines for completion. We are also looking to review lessons learned 

elsewhere across the industry and learn from best practice elsewhere. 

We will also undertake an independent review of UUW’s incident management processes and arrangements, to 

test UUs practice during the event against current best practice.  We are currently going through the 

procurement and commissioning process for this work, which we hope to complete by the end of April 2023.  

Following the conclusion of the independent review, we will incorporate any material findings or 

recommendations into this report and publish the updated report on our website. 

The key strategic lessons that we have learned from the incident in December 2022 are summarised below. 

Planning and Preparation 

• Whilst we routinely communicate with customers to encourage them to prepare for winter events and 

increase these communications when an event is forecast we are aware that not all of our efforts will reach all 

of our communities.  In parallel to our communications our LRF partners also seek to prepare communities’ 

for winter conditions.  We have plans in place to explore with our LRF partners how we can collaborate more 

effectively on winter preparedness communications. 

• We were able to expand our contact centre call handlers utilising contact centre agents from the billing area 

of the business. Whilst this was effective for providing customers with an update, they did not have direct 

access to the operational system. This meant that contacts were recorded on a separate system before being 

migrated to the main operational system. We are exploring system improvements to enable us to scale up our 

telephony teams and provide direct access to the operational systems for future incidents. 

Management of the incident 

• The steps we took to make full use of pressure management through Pressure Management Valve controllers 

is not a formal part of our predefined response plan. We are reviewing the efficacy and benefit of the steps 

we took with a view to making this a formal, documented and standard action in future events. 

• We are continuing to develop our monitoring capabilities and our teams have started to consider how we can 

further systemise our activity. This will seek to “join up” information from our assets and customers into one 

single view to give a holistic view of the DMZ in one place. 

• Accurate definition and localisation of the components of demand peaks in real‐time is dependent on 

distribution input, district‐metered area and customer‐side metering. Our current regional customer meter 

penetration of 47% is a significant constraint in establishing a detailed and robust system water balance in 

real‐time. Increased meter penetration would help support our response to future, similar events.  

• During the freeze‐thaw incident we utilised innovative water balance analytics.  We plan to develop these 

systems further, to help to rationalise the demand components and target recovery activities more 

appropriately.  

• We are part of an ongoing collaborative industry project (“Paradigm”) aimed at developing advanced analytics 

to dissociate water demand into the relevant components. Alongside future plans to increase customer meter 
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coverage using smart meters in the future we expect this will further improve our targeted response to future 

regional demand‐related incidents and business as usual activities.   

• Our technical teams are exploring options to improve the cold weather resilience of the treatment process at 

our Huntington WTW. 

• Investigations are ongoing to understand why assets and processes that have not previously frozen in 

exceptionally cold weather did freeze in 2022.  Once understood we will update our winter resilience and 

preparedness plans for these units. 

Communication with customers and other stakeholders  

• The business customer information that we had built into our proactive customer communications tool 

proved effective in identifying non‐household customers and directly messaging them with relevant 

information and advice.  We will seek to enhance this data to ensure that the coverage and depth of contact 

details for non‐household customers are as robust and complete as they can be. 

• The tool and reporting we developed to identify possible customer side leaks using AMR data is being 

incorporated into our business as usual processes.  Future increases in smart meter penetration will enable us 

utilise this tool and data more widely ‐ at present we only have c20% AMR meter coverage for non 

households. 

Identification and support for vulnerable customers  

• We are undertaking additional reviews of our processes to ensure that they comply with the requirements of 

the new British Standards ISO22458:2022 relating to customer vulnerabilities.   

• The benefits of data sharing with Electricity North West (ENW) were apparent throughout the freeze‐thaw. 

We are working to extend the sharing arrangements with other electricity distribution network operators in 

our area and to continue to enhance the effectiveness of the North West Utilities Together Group. 

• We also plan to fully roll out the Priority Services Portal, following the completion of the trial of the portal 

with Citizens Advice Manchester and to continue to share data on the Resilience Direct civil contingency 

platform.  
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